

BOBOT PEKERJAAN

Bulan		Juni				Juli				Agustus			
Minggu ke		1	2	3	4	1	2	3	4	1	2	3	4
Jenis kegiatan	Bobot												
	(jam)												
Pengumpulan Data Sekunder													
Data RAB Proyek	1	1											
<i>Time Schedule</i>	1	1											
Input Data microsoft project													
<i>Time Schedule</i>	16	8	8										
Rencana Anggaran Biaya	16		8	8									
Analisis Data dengan microsoft project	46				8	8	10	10	10				
Penyusunan Laporan	50							5	5	10	10	10	10
Jumlah (100%)	130												
Bobot	%	7.7	12.3	6.2	6.2	6.2	7.7	11.5	11.5	7.7	7.7	7.7	7.7
Kumulatif	%	7.7	20.0	26.2	32.3	38.5	46.2	57.7	69.2	76.9	84.6	92.3	100.0

Tabel Penyusunan Jadwal Tugas Akhir
(Sumber : Rahmadani,2018)