

Lampiran1 : Time scedhule

Bulan ke		Juli				Agustus				September				Oktober				November				Desember	
		2018				2018				2018				2018				2018				2018	
Minggu ke		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2
KEGIATAN	Eobot																						
PERSIAPAN																							
Pencarian Data	2	1.00		1.00																			
Pencarian Studi Terdahulu	4		1.33	1.33	1.33																		
Metode Penelitian	2.5			1.25	1.25																		
PENGUMPULAN DATA																							
Pengumpulan Data Sekunder	3.5				1.17	1.17	1.17																
Penyusunan Proposal TA	6.5					1.63	1.63	1.63	1.63														
ANALISIS DAN PEMBAHASAN																							
Analisis Data Tanah	5								1.25	1.25	1.25	1.25											
Analisis Pembebanan Gedung	15								3.75	3.75	3.75	3.75											
Analisis Kapasitas Daya Dukung Tiang Tunggal	15										5.00	5.00	5.00										
Analisis Kapasitas Daya Dukung Tiang Kelompok	15									3.00	3.00	3.00	3.00	3.00									
Pembahasan dan Kesimpulan	11.5														5.75	5.75							
PENYUSUNAN LAPORAN																							
Draft Laporan	10														2.50	2.50	2.50	2.50					
Laporan Akhir	10																		2.50	2.50	2.50	2.50	
JUMLAH	100																						
PROGRES MINGGUAN		1.00	1.33	3.58	3.75	2.79	2.79	1.63	2.88	5.00	8.00	13.00	11.75	8.00	3.00	8.25	8.25	2.50	2.50	2.50	2.50	2.50	2.50
PROGRES KUMULATIF		1.00	2.33	5.92	9.67	12.46	15.25	16.88	19.75	24.75	32.75	45.75	57.50	65.50	68.50	76.75	85.00	87.50	90.00	92.50	95.00	97.50	100.00