

DAFTAR ISI

HALAMAN JUDUL	
HALAMAN PENGESAHAN	
PERNYATAAN BEBAS PLAGIASI	Error! Bookmark not defined.
KATA PENGANTAR	Error! Bookmark not defined.
DAFTAR ISI	iii
DAFTAR GAMBAR	vi
DAFTAR TABEL	vii
DAFTAR LAMPIRAN	8
DAFTAR NOTASI DAN SINGKATAN	9
ABSTRAK	Error! Bookmark not defined.
<i>ABSTRACT</i>	Error! Bookmark not defined.
BAB I PENDAHULUAN	Error! Bookmark not defined.
1.1 Latar Belakang	Error! Bookmark not defined.
1.2 Rumusan Masalah	Error! Bookmark not defined.
1.3 Tujuan Penelitian	Error! Bookmark not defined.
1.4 Manfaat Penelitian	Error! Bookmark not defined.
1.5 Batasan Penelitian	Error! Bookmark not defined.
BAB II TINJAUAN PUSTAKA	Error! Bookmark not defined.
2.1 Tinjauan Umum	Error! Bookmark not defined.
2.2 Penelitian Terdahulu	Error! Bookmark not defined.
2.2.1 Penerapan Manajemen Material Proyek Konstruksi Di Sumba	Error! Bookmark not defined.
2.2.2 Manajemen Material Proyek Konstruksi Maluku Tenggara	Error! Bookmark not defined.
2.3 Keaslian Penelitian	Error! Bookmark not defined.

BAB III <u>LANDASAN TEORI</u>	Error! Bookmark not defined.
3.1 Tiga Kendala Proyek	Error! Bookmark not defined.
3.1.1 Biaya	Error! Bookmark not defined.
3.1.2 Mutu	Error! Bookmark not defined.
3.1.3 Waktu	Error! Bookmark not defined.
3.2 Hubungan Antara Prinsip Manajemen Proyek Dengan Tiga Kendala Proyek	Error! Bookmark not defined.
3.3 Sumber Daya Proyek Konstruksi	Error! Bookmark not defined.
3.3.1 Manusia (<i>Manpower</i>)	Error! Bookmark not defined.
3.3.2 Material (<i>Material</i>)	Error! Bookmark not defined.
3.3.3 Peralatan (<i>Machine</i>)	Error! Bookmark not defined.
3.3.4 Uang (<i>Money</i>)	Error! Bookmark not defined.
3.3.5 Metode (<i>Method</i>)	Error! Bookmark not defined.
3.4 Unsur-Unsur Proyek	Error! Bookmark not defined.
3.4.1 Pemilik Proyek	Error! Bookmark not defined.
3.4.2 Konsultan	Error! Bookmark not defined.
3.4.3 Kontraktor	Error! Bookmark not defined.
3.5 Manajemen Material Proyek	Error! Bookmark not defined.
3.5.1 Proses Manajemen Material	Error! Bookmark not defined.
3.5.2 Just In Time	Error! Bookmark not defined.
BAB IV <u>METODE PENELITIAN</u>	Error! Bookmark not defined.
4.1 Pendahuluan	Error! Bookmark not defined.
4.2 Objek dan Subjek Penelitian	Error! Bookmark not defined.
4.3 Metode Pengumpulan Data	Error! Bookmark not defined.
4.4 Urutan Analisis Pekerjaan	Error! Bookmark not defined.
4.5 Diagram Alir Penelitian (<i>Flow Chart</i>)	Error! Bookmark not defined.
4.6 Jadwal Rencana Kegiatan Tugas Akhir	Error! Bookmark not defined.
BAB V <u>ANALISIS DAN PEMBAHASAN</u>	Error! Bookmark not defined.

5.1 Umum	Error! Bookmark not defined.
5.2 Data Proyek	Error! Bookmark not defined.
5.1.1 Data Umum Proyek	Error! Bookmark not defined.
5.2.2 DATA PROYEK UNTUK ANALISIS	Error! Bookmark not defined.
5.3 Analisis Data dengan <i>Just In Time (JIT)</i>	Error! Bookmark not defined.
5.4 Pembahasan	Error! Bookmark not defined.
BAB VI KESIMPULAN DAN SARAN	Error! Bookmark not defined.
6.1 Kesimpulan	Error! Bookmark not defined.
6.2 Saran	Error! Bookmark not defined.
DAFTAR PUSTAKA	Error! Bookmark not defined.
LAMPIRAN	




DAFTAR GAMBAR

Gambar 3.1 Tiga Kendala Proyek **Error! Bookmark not defined.**

Gambar 3.2 Pihak yang Terlibat dalam Proyek Konstruksi **Error! Bookmark not defined.**

Gambar 4.1 Diagram Alir Penelitian **Error! Bookmark not defined.**

Gambar 5.1 Lokasi proyek pembangunan Gedung Hotel Manohara **Error! Bookmark not defined.**



DAFTAR TABEL

Tabel 4.1 Jadwal Rencana Kegiatan Tugas Akhir	Error! Bookmark not defined.
Tabel 5.1 Rekapitulasi <i>Bill of Quantity</i> Pekerjaan Struktur Bawah	Error! Bookmark not defined.
Tabel 5.2 <i>Time Schedule</i> Pekerjaan Struktur Bawah	Error! Bookmark not defined.
Tabel 5.3 Rekapitulasi Laporan Kedatangan Material	Error! Bookmark not defined.
Tabel 5.4 <i>Time Schedule</i> Kebutuhan Material Pekerjaan Struktur Bawah	Error! Bookmark not defined.
Tabel 5.5 Berat Besi Beton Ulir	Error! Bookmark not defined.
Tabel 5.6 Penjadwalan Ulang Kedatangan Material	Error! Bookmark not defined.
Tabel 5.7 Perbedaan Pengadaan Material Besi Beton dan Batako Antara Pengadaan Pada Proyek dengan Pengadaan Sistem JIT	Error! Bookmark not defined.

DAFTAR LAMPIRAN

Lampiran 1 Bill Of Quantity	57
Lampiran 2 Time Schedule Proyek	61
Lampiran 3 Gambar Pekerjaan Struktur Bawah Proyek	63



DAFTAR NOTASI DAN SINGKATAN

BMW	= Biaya, Mutu Dan Waktu
BQ	= <i>Bill Of Quantity</i>
RAB	= Rencana Anggaran Biaya
DIN	= <i>Deutsches Institut fur Normung</i>
JIS	= <i>Japan Industrial Standard</i>
BSI	= <i>British Standard Institute</i>
ANSI	= <i>American National Standard Institute</i>
SNI	= Standar Nasional Indonesia
RKS	= Rencana Kerja Dan Syarat-Syarat
JIT	= <i>Just In Time</i>

