

## DAFTAR PUSTAKA

- Callahan, Michael T., 1992, *Construction Project Scheduling*, McGrawhill, Inc, New York.
- Harmelink D.J.; Rowings, J.E., 1998, *Linear Scheduling Model : Development of Controlling Activity Path*, Journal of Construction Engineering and Management, ASCE.
- Harmelink, D.J.,; Yamin, Antonio R., 2000, *Development and Application of Linear Scheduling Techniques to Highway Construction Project*, Division of construction Engineering and Manajement, School of Civil Engineering, Purdue University.
- Harmeling D.J; Yamin Antonio R, 2001, *Comparison of LSM and CPM*, Journal of Construction Engineering and Management, ASCE.
- KBK Manajemen Konstruksi, 2001, *Manajemen Konstruksi*, Jurusan Teknik Sipil, FTSP, UII, Yogyakarta.
- Soeharto, Iman, 1997, *Manajemen Konstruksi dari Konseptual Sampai Operasional*, Penerbit Erlangga, Jakarta.
- Soekoto, Imam, 1987, *Pengendalian Pelaksanaan Konstruksi*, Yayasan Badan Penerbit Pekerjaan Umum, Jakarta.

- Waskito, Fajar ; Patria, Nur Asiq, 2003, *Analisis Penjadwalan Waktu Proyek dengan Linear Scheduling Method (Studi Kasus Proyek Pembangunan Jalan Rantau Pulung Muara Bengkal)*, tugas Akhir Jurusan Teknik sipil FTSP, UII, Yogyakarta.
- Herius, Rudi ; Ratna Ningrum, 1997, *Optimalisasi Penjadwalan Pekerjaan Pembangunan Jembatan dengan Metode Linier*, Program Magister teknik Sipil, Program Pasca Sarjana ITB, Bandung.
- Voster, M.c. ; Belieu, Y.j, 2002, *Linear Scheduling and Visualization*, <http://coursewape.vt.edu/users/chema/CEE 4024/reading>.

