

DAFTAR ISI

JUDUL	i
LEMBAR PENGESAHAN	ii
PERNYATAAN BEBAS PLAGIASI	iii
KATA PENGANTAR	iv
DAFTAR ISI	vi
DAFTAR TABEL	ix
DAFTAR GAMBAR	x
DAFTAR LAMPIRAN	xi
DAFTAR NOTASI DAN SINGKATAN	xii
ABSTRAK	xiii
<i>ABSTRACT</i>	xiv
BAB I PENDAHULUAN	1
1.1 LATAR BELAKANG	1
1.2 RUMUSAN MASALAH	3
1.3 TUJUAN PENELITIAN	3
1.4 BATASAN PENELITIAN	3
1.5 MANFAAT PENELITIAN	4
BAB II TINJAUAN PUSTAKA	5
2.1 PENELITIAN SEBELUMNYA	7
2.2 SIMPULAN MATERI SEBELUMNYA	8
2.3 PERBEDAAN PENELITIAN	9
BAB III LANDASAN TEORI	10
3.1 PROYEK	10
3.2 MANAJEMEN PROYEK	12
3.3 PENGENDALIA PROYEK	15
3.4 METODE PENGENDALIAN PROYEK	15
3.5 KONSEP NILAI HASIL (<i>EARNED VALUE CONCEPT</i>)	17

BAB IV METODOLOGI PENELITIAN	23
4.1 METODE PENELITIAN	23
4.2 OBJEK PENELITIAN	23
4.3 SUBYEK PENELITIAN	23
4.4 DATA PENELITIAN	24
4.5 ANALISIS DATA	25
4.6 TAHAPAN PENELITIAN	26
4.7 BAGAN ALIR PENELITIAN	26
BAB V ANALISIS HASIL DAN PEMBAHASAN	30
5.1 DATA PROYEK	30
5.2 ANALISIS DATA DAN HASIL SEBELUM <i>RESCHEDULE</i>	35
5.3 ANALISIS DATA DAN HASIL SESUDAH <i>RESCHEDULE</i>	32
5.4 PEMBAHASAN	40
BAB VI KESIMPULAN DAN SARAN	48
5.1 KESIMPULAN	48
5.2 SARAN	48
DAFTAR PUSTAKA	
LAMPIRAN	

DAFTAR TABEL

Tabel 3.1 Analisis Varians Terpadu	19
Tabel 3.2 Analisis Indeks Perormasi	21
Tabel 5.1 Rekapitulasi Progress Pekerjaan dan Realisasi Pekerjaan	31
Tabel 5.2 Rekapitulasi Hasil Analisis Sebelum <i>Reschedule</i>	33
Tabel 5.3 Rekapitulasi Perkiraan Penyelesaian Proyek Sebelum <i>Reschedule</i>	34
Tabel 5.4 Rekapitulasi Hasil Analisis Sesudah <i>Reschedule</i>	37
Tabel 5.5 Rekapitulasi Perkiraan Penyelesaian Proyek Sesudah <i>Reschedule</i>	38

DAFTAR GAMBAR

Gambar 3.1 Hubungan Triple Constrain	11
Gambar 3.2 Perbandingan Manajemen Biaya Tradisional dengan Metode <i>Earned Value Concept</i>	17
Gambar 3.3 Grafik kurva S Earned Value	18
Gambar 4.1 Diagram Alir Penelitian	28
Gambar 4.2 <i>Time Schedule</i> Tugas Akhir	29
Gambar 5.1 Perbandingan BCWP dan BCWS sebelum <i>Reschedule</i>	40
Gambar 5.2 Perbandingan BCWP dan BCWS Sesudah <i>Reschedule</i>	41
Gambar 5.3 Grafik SV (<i>Schedule Variance</i>) Sebelum <i>Reschedule</i>	42
Gambar 5.4 Grafik SV (<i>Schedule Variance</i>) Sesudah <i>Reschedule</i>	43
Gambar 5.5 Grafik SV (<i>Schedule Percomance Index</i>) Sebelum <i>Reschedule</i>	43
Gambar 5.6 Grafik SV (<i>Schedule Percomance Index</i>) Sesudah <i>Reschedule</i>	44

DAFTAR LAMPIRAN

- Lampiran-1 : *Time Schedule* Proyek
- Lampiran-2 : Rencana Anggaran Biaya
- Lampiran-3 : Laporan Progress Mingguan
- Lampiran-4 : Gambar Proyek

DAFTAR NOTASI

BCWP = *Budgeted Cost of Work Performed*

BCWS = *Budgeted Cost of Work Schedule*

SV = *Schedule variance*

SPI = *Schedule Performance Index*

EAC = *Estimate At Completion*

ETC = *Estimate To Completion*