

## **ABSTRAK**

Ada beberapa jenis kolaborasi antara konsultan, yaitu subkonsultansi dan *joint operation*. Salah satu proyek yang dikerjakan CV. Wasnadipta yaitu pabrik pusat pengolahan pasca panen tanaman obat. Dalam mengerjakan proyek ini CV.Wasnadipta berkerja sama dengan konsultan lain yaitu PT. Gamamulti, dimana CV.Wasnadipta disini berperan sebagai subkonsultan. Keberhasilan sebuah perencanaan proyek dapat diketahui dengan cara melihat seberapa jauh sasaran proyek yang berupa waktu, dan mutu terpenuhi. Tujuan dari penelitian ini untuk mengetahui bagaimana *main consultant* mengelola *sub consultant* dari sisi waktu dan mutu, guna mencapai keberhasilan proses perencanaan. Adapun sasarannya yaitu melakukan komparasi data dengan teori dan preseden yang relevan *managing main consultant* terhadap *sub consultant* dalam mencapai sasaran waktu dan mutu yang terjadi pada proyek Pabrik Pusat Pengolahan Pasca Panen Tanaman Obat . Parameter yang digunakan untuk menyelesaikan variable permasalahan yaitu waktu dan mutu, adalah proses manajemen proyek dengan aspek waktu, ragam alat yang digunakan untuk mengontrol waktu proyek, proses manajemen proyek dengan aspek mutu, dan ragam alat yang digunakan untuk mengontrol mutu proyek.

**Kata Kunci : Kerjasama, Subkonsultansi, Kontrol, Waktu, Mutu**

## **ABSTRACT**

*There are several types of collaboration between consultants, namely subconsultant and joint operations. One of the projects done by CV. Wasnadipta the factory of center post harvest processing medical plant. In doing this project CV.Wasnadipta collaborate with other consultant that is PT. Gamamulti, where CV.Wasnadipta here plays a sub-consultant. The success of a project plan can be known by looking at the timely manner, and the quality is fulfilled. The purpose of this research is to find out how the main consultant from. The target is to compile data with relevant theories and precedents to manage the main consultant to the sub-consultant in achieving the target and quality objectives at the the pabrik pusat pengolahan pasca panen tanaman obat. The parameters used to solve the variables, namely time and quality, are the project management process with the time aspect, the variety of tools used to control the process, the management structure, and the variety of tools used for quality control.*

**Keywords:** *Colaboration, Subconsultant, Control, Time, Quality*