

TABLE OF CONTENT

Approval Page of Supervisor	ii
Approval Page of Examiner Committee	iii
Authenticity Statement	iv
Acknowledgments	v
Abstract.....	vi
Table of Content.....	vii
List of Tables	ix
List of Figures.....	x
CHAPTER I	11
1.1 Background	11
1.2 Problem Formulation	14
1.3 Research Objectives	15
1.4 Research Limitation	15
1.5 Research Benefit	15
1.6 Systematical of Thesis Writing	16
CHAPTER II	18
2.1 Review on Previous Research	18
2.2 Maintenance Management	24
2.2.1 Maintenance Scheduling	27
2.2.2 Project Management	29
2.2.3 Critical Path Method	31
2.2.4 Critical Path	36
2.2.5 Program Evaluation and Review Technique (PERT)	37
2.2.6 Cost Estimation Analysis	39
CHAPTER III	41
3.1 Research Location and Object	41
3.2 Research Planning and Tools.....	43
3.3 Requirement of Data	50

3.4	Conceptual Model	51
CHAPTER IV	55
4.1	Data Collection	55
4.1.1	Data of Wind Turbine Maintenance 1 KW Duration.....	55
4.1.2	Estimated Duration Wind Turbine Maintenance 1 KW	65
4.1.3	Data of Wind Turbine Maintenance 1 KW Network	65
4.1.4	Normal Cost Maintenance Wind Turbine 1 KW	69
4.1.5	Data Labor Classification	72
4.1.6	Crashing Network Analysis	79
4.1.7	Total Maintenance Cost Analysis	81
CHAPTER V	87
5.1	Network Analysis Maintenance Wind Turbine 1 KW	87
5.2	Crashing Method in Critical Path	89
5.3	Total Maintenance Cost	90
CHAPTER VI	79
6.1	Conclusion	92
6.2	Recommendation	94
REFERENCES	95
APPENDIX	100

LIST OF TABLE

2.1	Review on Previous Research	21
3.1	Coefficient of Decreased Productivity.....	47
4.1	Data of Wind Turbine Maintenance 1 KW Duration with PERT.....	58
4.2	Estimated Duration Wind Turbine Maintenance 1 KW	67
4.3	Data of Network Wind Turbine Maintenance 1 KW	68
4.4	Normal Cost Maintenance Wind Turbine 1 KW	70
4.5	Labor Classification	72
4.6	Standard Deviation and Activity Variance on PERT Method	78
4.7	Crashing Network Analysis Data.....	79
4.8	Labor Cost Before and After Allocation	81
4.9	Maintenance Cost After Crashing.....	84

LIST OF FIGURE

2.1	Schematic Overview Maintenance Policy	25
2.2	Project Network Diagram With Dates	28
2.3	The Example of Bar Chart (Gantt Chart)	29
2.4	Relationship of Project Management to Other Management Disciplines	30
2.5	Project Management Scope	30
2.6	Comparison Between AON and AOA	34
2.7	PERT Duration Calculation for Single Activity	38
2.8	Illustrative Cost Baseline Display	40
3.1	Maintenance Process on PLTH Bayu Baru	42
3.2	Indication of Decreased Productivity due to the Addition of Working Hour	46
3.3	Time-Cost Relationship of Normal and Crashed for an Activity	49
3.4	Research K-Chart	50
3.5	Flowchart of Conceptual Model	51
4.1	Network Diagram Initial Maintenance	75
4.2	Network Diagram After Resource Allocation	77