
ABSTRAK 

 
Perencanaan biaya dan waktu yang efektif dan efisien merupakan salah satu kunci dalam 

kesuksesan sebuah proyek. Salah satu penentu efektifitas dan efisiensi di dalam sebuah proyek 
konstruksi adalah pemilihan metode pelaksanaan, pekerjaan struktur adalah pekerjaan awal dalam 
sebuah proyek konstruksi yang umumnya terdiri dari  pembesian, bekisting, dan pengecoran beton. 
Oleh karena itu perlu adanya penelitian tentang pemilihan metode pelaksanaan pekerjaan struktur, 
khususnya pemilihan metode pengecoran untuk mendapatkan hasil yang efektif dan efisien pada 
proyek. 

Penelitian ini bertujuan untuk mengetahui nilai perbandingan biaya dan waktu antara 
model penjadwalan dengan metode pelaksanaan cor dengan beton readymix concrete pump dan 
site mix, cor dengan readymix concrete pump dan readymix manual, dan cor dengan readymix 
concrete pump seluruhnya. Data sekunder pada penelitian ini diambil dari Hotel Sewutomo yang 
berlokasi di Yogyakarta. Selanjutnya dilakukan analisis biaya dan waktu berdasarkan metode 
pelaksanaan pengecoran menggunakan bantuan program komputer Ms Project dan Ms Excel. 

Hasil dari penelitian diperoleh metode pelaksanaan cor dengan beton readymix concrete 
pump dan site mix memerlukan biaya Rp. 3.195.687.978,53 dengan durasi 154 hari kalender, lalu 
cor dengan readymix concrete pump dan readymix manual memerlukan biaya Rp. 
3.268.397.006,86 dengan durasi 160 hari kalender, dan cor dengan readymix concrete pump 
seluruhnya memerlukan biaya Rp. 3.368.235.460,86 dengan durasi 149 hari kalender.  
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ABSTRACT 

ABSTRACT 

 
The effective and efficient cost and time planning is one of the keys to succeed the 

construction project. The selection of implementation method is one of the influential factors in the 
construction project’s effectiveness and efficiency. A structure work is the first phase in a 
construction project which consists of reinforcement, formwork, and concrete casting. Therefore, 
a research in the selection of implementation method of the structure work is valuable to conduct, 
especially the concrete casting selection method in purpose to gain the effectiveness and efficiency 
of the project.  

The aim of this study is to know the cost and time comparison value among the time 
scheduling model by concrete casting implementation methods using Readymix concrete pump and 
site mix; Readymix concrete pump and manual; and cast with all Readymix concrete pump. The 
secondary data of this research was taken from Sewutomo Hotel of Yogyakarta. To make the data 
analysis of the cost and time based on the casting implementation, Ms Project and Ms Excel 
computer programs were used. 

The result of the analysis shown that concrete casting implementation methods using 
Readymix concrete pump and site mix cost Rp. 3,195,687,978.53 by duration of 154 calendar 
days; casting with Readymix Readymix concrete pump and manual cost Rp. 3,268,397,006.86 by 
duration of 160 calendar days; and casting with all Readymix concrete pump cost Rp. 
3,368,235,460.86 by duration of 149 calendar days. 
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