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ABSTRAK 
 

 

Pembangunan Jalan Tol Solo-Kertosono ruas Solo-Kertosono paket 3 pada tahap awalnya 

didominasi oleh pekerjaan galian dan timbunan tanah, oleh karena itu perlu perencanaan yang 

matang, untuk menunjang pekerjaan tersebut alat berat menjadi faktor yang penting, sehingga perlu 

memperhatikan kebutuhan dan produktivitasnya. Tujuan dari penelitian ini adalah untuk mengetahui 

kombinasi alat berat yang optimal sehingga bisa diperoleh jumlah biaya dan waktu pekerjaan yang 

efisien.  

Kombinasi alat berat yang optimal diperoleh dengan membandingkan produktivitas dari 

beberapa alternatif yang meliputi kombinasi excavator, bulldozer, dan dump truck. Kapasitas 

produksi alat dapat diperoleh dengan melakukan perhitungan dan diperlukan data primer dan 

sekunder yang kemudian diolah dengan menggunakan cara perhitungan dari literatur yang terkait.  

Dari hasil perhitungan kebutuhan alat didapatkan tiga alternatif kombinasi alat berat yang 

kemudian dibandingkan dengan kondisi asli di lapangan, sehingga diperoleh alternatif 2 sebagai 

kombinasi paling optimal yang terdiri dari 8 unit excavator, 2 unit bulldozer, dan 32 unit dump truck. 

Alternatif 3 dapat menghemat waktu pekerjaan sebesar 387 jam dan menghemat biaya sebesar Rp. 

3.869.567.600,00, sehingga direkomendasikan pada pekerjaan pembangunan Jalan Tol Solo-

Kertosono Paket 3 Zona 2 (STA. 128+500 – STA. 132+000). 

 

Kata kunci : Optimal, Kombinasi, Alat Berat, Excavator, Bulldozer, Dump Truck  
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ABSTRACT 
 

 

The construction of the Solo-Kertosono Toll Road for the Solo-Kertosono package 3 section 

at the initial stage was dominated by excavation and landfill work, therefore careful planning was 

needed, to support the work heavy equipment became an important factor, so it was necessary to 

pay attention to the needs and productivity. The purpose of this study is to find out the optimal 

combination of heavy equipment so that the amount of cost and time of work can be obtained 

efficiently. 

The optimal combination of heavy equipment is obtained by comparing the productivity of 

several alternatives which include a combination of excavators, bulldozers and dump trucks. The 

production capacity of the tool can be obtained by calculating and required primary and secondary 

data which is then processed using the calculation method from the related literature. 

From the calculation of tool requirements, there were three alternative combinations of 

machines which were then compared with the original conditions in the field, so that alternative 2 

was obtained as the most optimal combination consisting of 8 units of excavators, 2 units of 

bulldozers, and 32 units of dump trucks. Alternative 3 can save 387 hours of work time and save 

costs of Rp. 3,869,567,600.00, so it is recommended for the construction of Solo-Kertosono Toll 

Road Package 3 Zone 2 (STA. 128 + 500 - STA. 132 + 000). 
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