
 

 

 

 

Lampiran 1. Rekapan perhitungan 

Jenis Pekerjaan 
Volume Satuan Durasi  Keterangan 

Durasi 

Crash Cost Normal Cost Crash Cost slope/hari Cost slope total 

LANTAI 1                   

Foot Plate F1 K-225 7.30 m3 20 Jalur kritis 11  Rp 1,690,526.98   Rp 1,999,048.15   Rp 34,280.13   Rp  308,521.17  

Sloof  S1 K-225 6.63 m3 12 Jalur kritis 7  Rp 1,535,052.25   Rp 1,925,211.36   Rp 78,031.82   Rp  390,159.11  

Kolom K1 K-225 7.20 m3 15 Jalur kritis 8  Rp 1,761,523.20   Rp 2,019,879.94   Rp 36,908.11   Rp  258,356.74  

Balok B1  K-225 14.04 m3 23 Jalur kritis 13  Rp 3,434,970.24   Rp 4,174,235.57   Rp 73,926.53   Rp  739,265.33  

Plat lantai K-225 32.62 m3 23 Jalur kritis 13  Rp 7,952,525.92   Rp 9,664,047.80   Rp 171,152.19   Rp 1,711,521.88  

LANTAI 2                   

Kolom  K3  K-225 3.84 m3 12 Jalur kritis 7  Rp  939,479.04   Rp 168,323.33   Rp 154,231.14   Rp  771,155.71  

Balok latiu  K-175 0.44 m3 4 Jalur kritis 3  Rp  107,944.90   Rp 58,020.38   Rp 49,924.52   Rp  49,924.52  

Balok Ring R1 K-225 2.07 m3 5 Jalur kritis 3  Rp   505,214.64   Rp 651,726.89   Rp 73,256.12   Rp 146,512.25  

        TOTAL   

 

Rp17,927,237.16   Rp 20,660,493.42   Rp 671,710.56   Rp 4,375,416.71  

 


