
Lampiran 5. Biaya cost slope setelah percepatan proyek 

 

Uraian pekerjaan Satuan
Durasi 

normal (day)

Upah total pekerja 

sebelum crashing

Durasi 

crash 

(day)

Upah total pekerja 

setelah crashing

Cost 

Slope/Hari
Total Cost Slope 

Pembesian bored pile m3 23 11

TENAGA

Pekerja OH Rp37.145.000 Rp45.051.769

Tukang besi OH Rp46.920.000 Rp49.147.385

Kepala tukang besi OH Rp5.520.000 Rp5.173.409

Mandor OH Rp3.450.000 Rp3.233.381

Rp93.035.000 Rp102.605.944

Pembesian kolom 

eksterior 1,2,3
m3 10 4

TENAGA

Pekerja OH Rp1.900.000 Rp2.326.127

Tukang besi OH Rp2.400.000 Rp2.938.266

Kepala tukang besi OH Rp1.200.000 Rp979.422

Mandor OH Rp1.500.000 Rp1.224.277

Rp7.000.000 Rp7.468.092

Pemasangan bekisting 

pelat tangga
m3 7 4

TENAGA

Pekerja OH Rp3.990.000 Rp6.203.006

Tukang besi OH Rp5.040.000 Rp5.876.532

Kepala tukang besi OH Rp840.000 Rp979.422

Mandor OH Rp1.050.000 Rp1.224.277

Rp10.920.000 Rp14.283.237

Rp13.402.273

Rp1.121.079

Rp78.015

Rp797.579 Rp9.570.944

Rp468.092

Rp3.363.237

TOTAL KESELURUHAN COST SLOPE SETELAH CRASHING


