
PEKERJAAN TANAH
ID: 12 Duration: 21 days
Early Start: 25/10/17Early Finish: 14/11/17
Late Start: 25/10/17 Late Finish: 14/11/17

LANTAI BASEMANT
ID: 43 Duration: 65 days
Early Start: 20/11/17Early Finish: 23/01/18
Late Start: 20/11/17 Late Finish: 04/11/18

Beton Footplat FP.1 150 x 350 cm
ID: 44 Duration: 2 days
Early Start: 20/11/17Early Finish: 21/11/17
Late Start: 20/11/17 Late Finish: 23/11/17

- Pembesian
ID: 45 Duration: 1 day
Early Start: 20/11/17Early Finish: 20/11/17
Late Start: 20/11/17 Late Finish: 20/11/17

- Beton ready mix mutu K 300
ID: 46 Duration: 1 day
Early Start: 21/11/17Early Finish: 21/11/17
Late Start: 22/11/17 Late Finish: 22/11/17

Beton Footplat FP.2 350 x 350 cm
ID: 48 Duration: 2 days
Early Start: 20/11/17Early Finish: 21/11/17
Late Start: 20/11/17 Late Finish: 04/11/18

- Pembesian
ID: 49 Duration: 1 day
Early Start: 20/11/17Early Finish: 20/11/17
Late Start: 20/11/17 Late Finish: 20/11/17

- Beton ready mix mutu K 300
ID: 50 Duration: 1 day
Early Start: 21/11/17Early Finish: 21/11/17
Late Start: 04/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai ( dengan batako )
ID: 51 Duration: 2 days
Early Start: 20/11/17Early Finish: 21/11/17
Late Start: 20/11/17 Late Finish: 21/11/17

Beton Footplat FP.3 400 x 400 cm
ID: 52 Duration: 2 days
Early Start: 20/11/17Early Finish: 21/11/17
Late Start: 03/11/18 Late Finish: 04/11/18

- Pembesian
ID: 53 Duration: 1 day
Early Start: 20/11/17Early Finish: 20/11/17
Late Start: 03/11/18 Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 54 Duration: 1 day
Early Start: 21/11/17Early Finish: 21/11/17
Late Start: 04/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai ( dengan batako )
ID: 55 Duration: 2 days
Early Start: 20/11/17Early Finish: 21/11/17
Late Start: 03/11/18Late Finish: 04/11/18

Beton Footplat FP.4 350 x 550 cm
ID: 56 Duration: 13 days
Early Start: 20/11/17Early Finish: 02/12/17
Late Start: 21/10/18 Late Finish: 04/11/18

- Pembesian
ID: 57 Duration: 10 days
Early Start: 20/11/17Early Finish: 29/11/17
Late Start: 21/10/18 Late Finish: 30/10/18

- Beton ready mix mutu K 300
ID: 58 Duration: 3 days
Early Start: 30/11/17Early Finish: 02/12/17
Late Start: 02/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai ( dengan batako )
ID: 59 Duration: 12 days
Early Start: 21/11/17Early Finish: 02/12/17
Late Start: 24/10/18 Late Finish: 04/11/18

Beton Footplat FP.5 400 x 650 cm
ID: 60 Duration: 4 days
Early Start: 23/11/17Early Finish: 26/11/17
Late Start: 23/11/17 Late Finish: 04/11/18

- Pembesian
ID: 61 Duration: 2 days
Early Start: 23/11/17Early Finish: 24/11/17
Late Start: 23/11/17Late Finish: 24/11/17

- Beton ready mix mutu K 300
ID: 62 Duration: 1 day
Early Start: 25/11/17Early Finish: 25/11/17
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai ( dengan batako )
ID: 63 Duration: 4 days
Early Start: 23/11/17Early Finish: 26/11/17
Late Start: 27/11/17Late Finish: 30/11/17

- Pembesian
ID: 65 Duration: 5 days
Early Start: 23/11/17Early Finish: 27/11/17
Late Start: 23/11/17Late Finish: 27/11/17

- Beton ready mix mutu K 300
ID: 66 Duration: 2 days
Early Start: 28/11/17Early Finish: 29/11/17
Late Start: 03/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai ( dengan batako )
ID: 67 Duration: 4 days
Early Start: 27/11/17Early Finish: 30/11/17
Late Start: 27/11/17 Late Finish: 30/11/17

Beton Footplat FP.7 350 x 950 cm
ID: 68 Duration: 15 days
Early Start: 20/11/17Early Finish: 04/12/17
Late Start: 21/10/18 Late Finish: 04/11/18

- Pembesian
ID: 69 Duration: 10 days
Early Start: 20/11/17Early Finish: 29/11/17
Late Start: 21/10/18 Late Finish: 30/10/18

- Beton ready mix mutu K 300
ID: 70 Duration: 3 days
Early Start: 01/12/17Early Finish: 03/12/17
Late Start: 02/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai ( dengan batako )
ID: 71 Duration: 14 days
Early Start: 21/11/17Early Finish: 04/12/17
Late Start: 22/10/18Late Finish: 04/11/18

- Pembesian
ID: 73 Duration: 3 days
Early Start: 23/11/17Early Finish: 25/11/17
Late Start: 30/10/18 Late Finish: 01/11/18

- Bekisting 2 x pakai ( dengan batako )
ID: 75 Duration: 4 days
Early Start: 25/11/17Early Finish: 28/11/17
Late Start: 01/11/18 Late Finish: 04/11/18

Beton Footplat FP.9 550 x 550 cm
ID: 76 Duration: 8 days
Early Start: 23/11/17Early Finish: 30/11/17
Late Start: 23/11/17 Late Finish: 04/11/18

- Pembesian
ID: 77 Duration: 5 days
Early Start: 23/11/17Early Finish: 27/11/17
Late Start: 23/11/17 Late Finish: 27/11/17

- Bekisting 2 x pakai ( dengan batako )
ID: 79 Duration: 4 days
Early Start: 27/11/17Early Finish: 30/11/17
Late Start: 27/11/17 Late Finish: 30/11/17

Beton Footplat FP.10 550 x 950 cm
ID: 80 Duration: 6 days
Early Start: 01/12/17Early Finish: 06/12/17
Late Start: 01/12/17 Late Finish: 04/11/18

- Pembesian
ID: 81 Duration: 4 days
Early Start: 01/12/17Early Finish: 04/12/17
Late Start: 01/12/17 Late Finish: 04/12/17

- Bekisting 2 x pakai ( dengan batako )
ID: 83 Duration: 3 days
Early Start: 04/12/17Early Finish: 06/12/17
Late Start: 02/11/18 Late Finish: 04/11/18

Beton Footplat FP.11 550 x 550 cm
ID: 84 Duration: 6 days
Early Start: 01/12/17Early Finish: 06/12/17
Late Start: 30/10/18 Late Finish: 04/11/18

- Pembesian
ID: 85 Duration: 4 days
Early Start: 01/12/17Early Finish: 04/12/17
Late Start: 30/10/18 Late Finish: 02/11/18

- Beton ready mix mutu K 300
ID: 86 Duration: 1 day
Early Start: 05/12/17Early Finish: 05/12/17
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai ( dengan batako )
ID: 87 Duration: 3 days
Early Start: 04/12/17Early Finish: 06/12/17
Late Start: 02/11/18Late Finish: 04/11/18

Beton Footplat FP.12 550 x 950 cm
ID: 88 Duration: 4 days
Early Start: 02/12/17Early Finish: 05/12/17
Late Start: 02/12/17 Late Finish: 06/12/17

- Pembesian
ID: 89 Duration: 3 days
Early Start: 02/12/17Early Finish: 04/12/17
Late Start: 02/12/17 Late Finish: 04/12/17

- Beton ready mix mutu K 300
ID: 90 Duration: 1 day
Early Start: 05/12/17Early Finish: 05/12/17
Late Start: 05/12/17 Late Finish: 05/12/17

- Bekisting 2 x pakai ( dengan batako )
ID: 91 Duration: 4 days
Early Start: 02/12/17Early Finish: 05/12/17
Late Start: 03/12/17Late Finish: 06/12/17

Beton Sloof Struktur S.1 30/70 cm
ID: 92 Duration: 32 days
Early Start: 05/12/17Early Finish: 05/01/18
Late Start: 05/12/17 Late Finish: 04/11/18

- Pembesian
ID: 93 Duration: 30 days
Early Start: 05/12/17Early Finish: 03/01/18
Late Start: 05/12/17 Late Finish: 03/01/18

- Beton ready mix mutu K 300
ID: 94 Duration: 2 days
Early Start: 04/01/18Early Finish: 05/01/18
Late Start: 03/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 95 Duration: 15 days
Early Start: 20/12/17Early Finish: 03/01/18
Late Start: 21/10/18 Late Finish: 04/11/18

Beton Sloof Struktur S.2 30/60 cm
ID: 96 Duration: 21 days
Early Start: 17/12/17Early Finish: 06/01/18
Late Start: 15/10/18 Late Finish: 04/11/18

- Pembesian
ID: 97 Duration: 18 days
Early Start: 17/12/17Early Finish: 03/01/18
Late Start: 15/10/18 Late Finish: 01/11/18

- Beton ready mix mutu K 300
ID: 98 Duration: 1 day
Early Start: 04/01/18Early Finish: 04/01/18
Late Start: 04/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 99 Duration: 10 days
Early Start: 28/12/17Early Finish: 06/01/18
Late Start: 26/10/18 Late Finish: 04/11/18

Beton Sloof Struktur S.3 20/40 cm
ID: 100 Duration: 21 days
Early Start: 17/12/17Early Finish: 06/01/18
Late Start: 15/10/18 Late Finish: 04/11/18

- Pembesian
ID: 101 Duration: 18 days
Early Start: 17/12/17Early Finish: 03/01/18
Late Start: 15/10/18 Late Finish: 01/11/18

- Bekisting 2 x pakai
ID: 103 Duration: 10 days
Early Start: 28/12/17Early Finish: 06/01/18
Late Start: 26/10/18 Late Finish: 04/11/18

Beton Sloof Struktur S.4 20/40 cm
ID: 104 Duration: 3 days
Early Start: 03/01/18Early Finish: 05/01/18
Late Start: 02/11/18 Late Finish: 04/11/18

- Pembesian
ID: 105 Duration: 1 day
Early Start: 03/01/18Early Finish: 03/01/18
Late Start: 02/11/18 Late Finish: 02/11/18

- Beton ready mix mutu K 300
ID: 106 Duration: 1 day
Early Start: 04/01/18Early Finish: 04/01/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 107 Duration: 3 days
Early Start: 03/01/18Early Finish: 05/01/18
Late Start: 02/11/18Late Finish: 04/11/18

Beton Kolom Struktur K.1 80/80 cm
ID: 108 Duration: 44 days
Early Start: 05/12/17Early Finish: 17/01/18
Late Start: 22/09/18 Late Finish: 04/11/18

- Pembesian
ID: 109 Duration: 40 days
Early Start: 05/12/17Early Finish: 13/01/18
Late Start: 22/09/18 Late Finish: 31/10/18

- Beton ready mix mutu K 300
ID: 110 Duration: 4 days
Early Start: 14/01/18Early Finish: 17/01/18
Late Start: 01/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 111 Duration: 32 days
Early Start: 13/12/17Early Finish: 13/01/18
Late Start: 04/10/18 Late Finish: 04/11/18

Beton Kolom Struktur K.2 30/30 cm
ID: 112 Duration: 6 days
Early Start: 30/12/17Early Finish: 04/01/18
Late Start: 30/12/17 Late Finish: 04/11/18

- Pembesian
ID: 113 Duration: 5 days
Early Start: 30/12/17Early Finish: 03/01/18
Late Start: 30/12/17 Late Finish: 03/01/18

- Beton ready mix mutu K 300
ID: 114 Duration: 1 day
Early Start: 04/01/18Early Finish: 04/01/18
Late Start: 01/11/18 Late Finish: 01/11/18

- Bekisting 2 x pakai
ID: 115 Duration: 4 days
Early Start: 31/12/17Early Finish: 03/01/18
Late Start: 01/11/18 Late Finish: 04/11/18

Beton Kolom Praktis KP 15/15 cm
ID: 116 Duration: 5 days
Early Start: 01/01/18Early Finish: 05/01/18
Late Start: 31/10/18 Late Finish: 04/11/18

- Pembesian
ID: 117 Duration: 3 days
Early Start: 01/01/18Early Finish: 03/01/18
Late Start: 31/10/18 Late Finish: 02/11/18

- Beton K 175
ID: 118 Duration: 1 day
Early Start: 04/01/18Early Finish: 04/01/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 119 Duration: 4 days
Early Start: 02/01/18Early Finish: 05/01/18
Late Start: 01/11/18Late Finish: 04/11/18

Beton Balok Latiu B.L 12,5/12,5 cm
ID: 120 Duration: 3 days
Early Start: 05/01/18Early Finish: 07/01/18
Late Start: 02/11/18 Late Finish: 04/11/18

- Pembesian
ID: 121 Duration: 1 day
Early Start: 05/01/18Early Finish: 05/01/18
Late Start: 02/11/18Late Finish: 02/11/18

- Beton K 175
ID: 122 Duration: 1 day
Early Start: 06/01/18Early Finish: 06/01/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 123 Duration: 3 days
Early Start: 05/01/18Early Finish: 07/01/18
Late Start: 02/11/18 Late Finish: 04/11/18

PEKERJAAN PONDASI
ID: 18 Duration: 149 days
Early Start: 05/11/17Early Finish: 02/04/18
Late Start: 05/11/17 Late Finish: 04/11/18

PEKERJAAN BETON
ID: 42 Duration: 350 days
Early Start: 20/11/17Early Finish: 04/11/18
Late Start: 20/11/17 Late Finish: 04/11/18

- Bekisting 2 x pakai ( dengan batako )
ID: 47 Duration: 2 days
Early Start: 20/11/17Early Finish: 21/11/17
Late Start: 22/11/17 Late Finish: 23/11/17

Beton Footplat FP.6 550 x 650 cm
ID: 64 Duration: 8 days
Early Start: 23/11/17Early Finish: 30/11/17
Late Start: 23/11/17 Late Finish: 04/11/18

Beton Footplat FP.8 650 x 950 cm
ID: 72 Duration: 6 days
Early Start: 23/11/17Early Finish: 28/11/17
Late Start: 30/10/18 Late Finish: 04/11/18

- Beton ready mix mutu K 300
ID: 82 Duration: 1 day
Early Start: 05/12/17Early Finish: 05/12/17
Late Start: 04/11/18Late Finish: 04/11/18

- Beton ready mix mutu K 300
ID: 78 Duration: 2 days
Early Start: 28/11/17Early Finish: 29/11/17
Late Start: 03/11/18 Late Finish: 04/11/18

- Beton ready mix mutu K 300
ID: 74 Duration: 1 day
Early Start: 27/11/17Early Finish: 27/11/17
Late Start: 04/11/18 Late Finish: 04/11/18

- Beton ready mix mutu K 300
ID: 102 Duration: 1 day
Early Start: 04/01/18Early Finish: 04/01/18
Late Start: 04/11/18Late Finish: 04/11/18

PEKERJAAN PERSIAPAN
ID: 2 Duration: 12 days
Early Start: 16/10/17Early Finish: 27/10/17
Late Start: 16/10/17 Late Finish: 04/11/18

RSU TIPE B MAGELANG
ID: 1 Duration: 385 days
Early Start: 16/10/17Early Finish: 04/11/18
Late Start: 16/10/17Late Finish: 04/11/18
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Late Start: 04/11/18 Late Finish: 04/11/18

Beton Plat Lantai t=15 cm, Besi Ø 10-150 dua lapis, Elvsi. -4.50 m
ID: 124 Duration: 25 days
Early Start: 30/12/17Early Finish: 23/01/18
Late Start: 30/12/17 Late Finish: 23/01/18

- Pembesian
ID: 125 Duration: 20 days
Early Start: 30/12/17Early Finish: 18/01/18
Late Start: 30/12/17 Late Finish: 18/01/18

- Beton ready mix mutu K 300
ID: 126 Duration: 5 days
Early Start: 19/01/18Early Finish: 23/01/18
Late Start: 19/01/18 Late Finish: 23/01/18

Beton Footplat FP.1 150 x 350 cm
ID: 128 Duration: 4 days
Early Start: 25/01/18Early Finish: 28/01/18
Late Start: 25/01/18 Late Finish: 04/11/18

- Pembesian
ID: 129 Duration: 3 days
Early Start: 25/01/18Early Finish: 27/01/18
Late Start: 25/01/18 Late Finish: 27/01/18

- Beton ready mix mutu K 300
ID: 130 Duration: 1 day
Early Start: 28/01/18Early Finish: 28/01/18
Late Start: 04/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 131 Duration: 3 days
Early Start: 25/01/18Early Finish: 27/01/18
Late Start: 01/11/18 Late Finish: 03/11/18

Beton Footplat FP.13 150 x 150 cm
ID: 132 Duration: 4 days
Early Start: 25/01/18Early Finish: 28/01/18
Late Start: 02/11/18 Late Finish: 04/11/18

- Pembesian
ID: 133 Duration: 2 days
Early Start: 25/01/18Early Finish: 26/01/18
Late Start: 02/11/18 Late Finish: 03/11/18

- Bekisting 2 x pakai
ID: 135 Duration: 2 days
Early Start: 25/01/18Early Finish: 26/01/18
Late Start: 03/11/18Late Finish: 04/11/18

Beton Sloof Struktur S.1 30/70 cm
ID: 136 Duration: 4 days
Early Start: 25/01/18Early Finish: 28/01/18
Late Start: 25/01/18 Late Finish: 04/11/18

- Pembesian
ID: 137 Duration: 3 days
Early Start: 25/01/18Early Finish: 27/01/18
Late Start: 25/01/18 Late Finish: 27/01/18

- Bekisting 2 x pakai
ID: 139 Duration: 2 days
Early Start: 26/01/18Early Finish: 27/01/18
Late Start: 03/11/18Late Finish: 04/11/18

Beton Sloof Struktur S.3 20/40 cm
ID: 140 Duration: 3 days
Early Start: 27/01/18Early Finish: 29/01/18
Late Start: 28/02/18 Late Finish: 04/11/18

- Pembesian
ID: 141 Duration: 1 day
Early Start: 27/01/18Early Finish: 27/01/18
Late Start: 28/02/18Late Finish: 28/02/18

Beton Sloof Struktur S.4 20/40 cm
ID: 144 Duration: 3 days
Early Start: 27/01/18Early Finish: 29/01/18
Late Start: 28/02/18 Late Finish: 04/11/18

Beton Kolom Struktur K.1 80/80 cm
ID: 148 Duration: 45 days
Early Start: 25/01/18Early Finish: 10/03/18
Late Start: 25/01/18 Late Finish: 04/11/18

- Pembesian
ID: 149 Duration: 42 days
Early Start: 25/01/18Early Finish: 07/03/18
Late Start: 25/01/18Late Finish: 07/03/18

Beton Kolom Struktur K.2 30/30 cm
ID: 152 Duration: 4 days
Early Start: 05/03/18Early Finish: 08/03/18
Late Start: 01/11/18 Late Finish: 04/11/18

Beton Kolom Praktis KP 15/15 cm
ID: 156 Duration: 6 days
Early Start: 03/03/18Early Finish: 08/03/18
Late Start: 03/03/18 Late Finish: 04/11/18

Beton Balok Struktur B.1 40/90 cm
ID: 160 Duration: 28 days
Early Start: 08/03/18Early Finish: 04/04/18
Late Start: 08/03/18 Late Finish: 04/04/18

Beton Balok Struktur B.2 35/70 cm
ID: 164 Duration: 21 days
Early Start: 14/03/18Early Finish: 03/04/18
Late Start: 22/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.3 30/60 cm
ID: 168 Duration: 21 days
Early Start: 14/03/18Early Finish: 03/04/18
Late Start: 22/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.4 25/40 cm
ID: 172 Duration: 9 days
Early Start: 10/03/18Early Finish: 18/03/18
Late Start: 13/03/18 Late Finish: 04/11/18

Beton Balok Struktur B.5 20/40 cm
ID: 176 Duration: 7 days
Early Start: 11/03/18Early Finish: 17/03/18
Late Start: 29/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.6 20/40 cm
ID: 180 Duration: 4 days
Early Start: 14/03/18Early Finish: 17/03/18
Late Start: 02/11/18 Late Finish: 04/11/18

Beton Balok Struktur B.7 18/30 cm
ID: 184 Duration: 4 days
Early Start: 14/03/18Early Finish: 17/03/18
Late Start: 02/11/18 Late Finish: 04/11/18

Beton Balok Latiu B.L 12,5/12,5 cm
ID: 188 Duration: 4 days
Early Start: 14/03/18Early Finish: 17/03/18
Late Start: 02/11/18 Late Finish: 04/11/18

Beton Plat Kanopy t=10 cm, Besi Ø 10-150 Satu lapis
ID: 192 Duration: 4 days
Early Start: 14/03/18Early Finish: 17/03/18
Late Start: 02/11/18 Late Finish: 04/11/18

Beton Plat Lantai t=12 cm, Besi Ø 10-150 dua lapis, Elvsi. - 0.10 m
ID: 196 Duration: 26 days
Early Start: 10/03/18Early Finish: 04/04/18
Late Start: 13/03/18 Late Finish: 04/04/18

LANTAI 2
ID: 200 Duration: 70 days
Early Start: 07/04/18Early Finish: 15/06/18
Late Start: 07/04/18 Late Finish: 04/11/18

Beton Kolom Struktur K.1 80/80 cm
ID: 201 Duration: 40 days
Early Start: 07/04/18Early Finish: 16/05/18
Late Start: 07/04/18 Late Finish: 16/05/18

Beton Kolom Struktur K.2 30/30 cm
ID: 205 Duration: 3 days
Early Start: 10/05/18Early Finish: 12/05/18
Late Start: 03/11/18 Late Finish: 04/11/18

Beton Kolom Struktur K.3 30/30 cm
ID: 209 Duration: 2 days
Early Start: 11/05/18Early Finish: 12/05/18
Late Start: 03/11/18 Late Finish: 04/11/18

Beton Kolom Praktis KP 15/15 cm
ID: 213 Duration: 4 days
Early Start: 09/05/18Early Finish: 12/05/18
Late Start: 01/11/18 Late Finish: 04/11/18

Beton Balok Struktur B.1 40/90 cm
ID: 217 Duration: 24 days
Early Start: 17/05/18Early Finish: 09/06/18
Late Start: 17/05/18 Late Finish: 02/11/18

Beton Balok Struktur B.2 35/70 cm
ID: 221 Duration: 24 days
Early Start: 17/05/18Early Finish: 09/06/18
Late Start: 22/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.3 30/60 cm
ID: 225 Duration: 16 days
Early Start: 24/05/18Early Finish: 08/06/18
Late Start: 26/05/18 Late Finish: 04/11/18

Beton Balok Struktur B.4 25/40 cm
ID: 229 Duration: 9 days
Early Start: 31/05/18Early Finish: 08/06/18
Late Start: 27/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.5 20/40 cm
ID: 233 Duration: 10 days
Early Start: 27/05/18Early Finish: 05/06/18
Late Start: 27/05/18 Late Finish: 05/06/18

Beton Balok Struktur B.6 20/40 cm
ID: 237 Duration: 9 days
Early Start: 27/05/18Early Finish: 04/06/18
Late Start: 01/11/18 Late Finish: 04/11/18

Beton Balok Struktur B.7 18/30 cm
ID: 241 Duration: 9 days
Early Start: 27/05/18Early Finish: 04/06/18
Late Start: 02/11/18 Late Finish: 04/11/18

Beton Balok Konsul BK.1 20/30 cm
ID: 245 Duration: 9 days
Early Start: 27/05/18Early Finish: 04/06/18
Late Start: 02/11/18 Late Finish: 04/11/18

Beton Balok Latiu B.L 12,5/12,5 cm
ID: 249 Duration: 9 days
Early Start: 27/05/18Early Finish: 04/06/18
Late Start: 01/11/18 Late Finish: 04/11/18

Beton Plat kanopy t=10 cm, Besi Ø 8-150 dua lapis, Elvsi. + 4.40 m ( Type 1 )
ID: 253 Duration: 9 days
Early Start: 27/05/18Early Finish: 04/06/18
Late Start: 30/10/18 Late Finish: 04/11/18

Beton Plat kanopy t=10 cm, Besi Ø 8-150 dua lapis, Elvsi. + 4.40 m ( Type 2 )
ID: 257 Duration: 9 days
Early Start: 27/05/18Early Finish: 04/06/18
Late Start: 02/11/18 Late Finish: 04/11/18

Beton Plat Dag Tritisan t=10 cm, Besi Ø 10-150 Satu lapis, Elevsi. + 4.40 m
ID: 261 Duration: 9 days
Early Start: 27/05/18Early Finish: 04/06/18
Late Start: 31/10/18 Late Finish: 04/11/18

LANTAI 1
ID: 127 Duration: 70 days
Early Start: 25/01/18Early Finish: 04/04/18
Late Start: 25/01/18 Late Finish: 04/11/18
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Beton Plat Lantai t=12 cm, Besi Ø 10-150 dua lapis, Elevsi. + 4.40 m
ID: 265 Duration: 30 days
Early Start: 17/05/18Early Finish: 15/06/18
Late Start: 06/10/18 Late Finish: 04/11/18

LANTAI 3
ID: 269 Duration: 90 days
Early Start: 06/06/18Early Finish: 03/09/18
Late Start: 06/06/18 Late Finish: 04/11/18

Beton Kolom Struktur K.1 80/80 cm
ID: 270 Duration: 50 days
Early Start: 06/06/18Early Finish: 25/07/18
Late Start: 06/06/18 Late Finish: 25/07/18

Beton Kolom Struktur K.2 30/30 cm
ID: 274 Duration: 6 days
Early Start: 19/07/18Early Finish: 24/07/18
Late Start: 30/10/18 Late Finish: 04/11/18

Beton Kolom Praktis KP 15/15 cm
ID: 278 Duration: 6 days
Early Start: 19/07/18Early Finish: 24/07/18
Late Start: 30/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.1 40/90 cm
ID: 282 Duration: 38 days
Early Start: 26/07/18Early Finish: 01/09/18
Late Start: 26/07/18 Late Finish: 01/09/18

Beton Balok Struktur B.2 35/70 cm
ID: 286 Duration: 22 days
Early Start: 31/07/18Early Finish: 21/08/18
Late Start: 06/10/18 Late Finish: 27/10/18

Beton Balok Struktur B.3 30/60 cm
ID: 290 Duration: 24 days
Early Start: 29/07/18Early Finish: 21/08/18
Late Start: 04/10/18 Late Finish: 27/10/18

Beton Balok Struktur B.4 25/40 cm
ID: 294 Duration: 17 days
Early Start: 04/08/18Early Finish: 20/08/18
Late Start: 22/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.5 20/40 cm
ID: 298 Duration: 14 days
Early Start: 07/08/18Early Finish: 20/08/18
Late Start: 29/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.6 20/40 cm
ID: 302 Duration: 8 days
Early Start: 22/08/18Early Finish: 29/08/18
Late Start: 28/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.7 18/30 cm
ID: 306 Duration: 8 days
Early Start: 22/08/18Early Finish: 29/08/18
Late Start: 02/11/18 Late Finish: 04/11/18

Beton Balok Latiu B.L 12,5/12,5 cm
ID: 310 Duration: 8 days
Early Start: 22/08/18Early Finish: 29/08/18
Late Start: 30/10/18 Late Finish: 04/11/18

Beton Plat kanopy t=10 cm, Besi Ø 8-150 dua lapis, Elvsi. + 8.90 m ( Type 1 )
ID: 314 Duration: 8 days
Early Start: 22/08/18Early Finish: 29/08/18
Late Start: 28/10/18 Late Finish: 04/11/18

Beton Plat Lantai t=12 cm, Besi Ø 10-150 dua lapis, Elvsi. + 8.90 m
ID: 318 Duration: 40 days
Early Start: 26/07/18Early Finish: 03/09/18
Late Start: 27/07/18 Late Finish: 03/09/18

LANTAI ATAP
ID: 322 Duration: 62 days
Early Start: 04/09/18Early Finish: 04/11/18
Late Start: 04/09/18 Late Finish: 04/11/18

Beton Kolom Struktur K.1 80/80 cm
ID: 323 Duration: 17 days
Early Start: 04/09/18Early Finish: 20/09/18
Late Start: 04/09/18 Late Finish: 20/09/18

Beton Kolom Struktur K.3 30/30 cm
ID: 327 Duration: 3 days
Early Start: 17/09/18Early Finish: 19/09/18
Late Start: 02/11/18 Late Finish: 04/11/18

Beton Kolom Praktis KP 15/15 cm
ID: 331 Duration: 3 days
Early Start: 17/09/18Early Finish: 19/09/18
Late Start: 02/11/18 Late Finish: 04/11/18

Beton Balok Struktur B.1 40/90 cm, Elvs. + 13,50 m
ID: 335 Duration: 44 days
Early Start: 21/09/18Early Finish: 03/11/18
Late Start: 21/09/18 Late Finish: 04/11/18

Beton Balok Struktur B.1 40/90 cm, Elvs. + 15,50 m
ID: 339 Duration: 24 days
Early Start: 11/10/18Early Finish: 03/11/18
Late Start: 12/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.2 35/70 cm, Elvs. + 13,50 m
ID: 343 Duration: 13 days
Early Start: 06/10/18Early Finish: 18/10/18
Late Start: 21/10/18 Late Finish: 02/11/18

Beton Balok Struktur B.2 35/70 cm, Elvs. + 15,50 m
ID: 347 Duration: 10 days
Early Start: 11/10/18Early Finish: 20/10/18
Late Start: 26/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.3 30/60 cm, Elvs. + 13,50 m
ID: 351 Duration: 13 days
Early Start: 06/10/18Early Finish: 18/10/18
Late Start: 23/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.3 30/60 cm, Elvs. + 15,50 m
ID: 355 Duration: 10 days
Early Start: 11/10/18Early Finish: 20/10/18
Late Start: 26/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.4 25/40 cm, Elvs. + 13,50 m
ID: 359 Duration: 13 days
Early Start: 06/10/18Early Finish: 18/10/18
Late Start: 24/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.4 25/40 cm, Elvs. + 15,50 m
ID: 363 Duration: 10 days
Early Start: 11/10/18Early Finish: 20/10/18
Late Start: 26/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.5 20/40 cm, Elvs. + 13,50 m
ID: 367 Duration: 11 days
Early Start: 08/10/18Early Finish: 18/10/18
Late Start: 28/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.5 20/40 cm, Elvs. + 15,50 m
ID: 371 Duration: 10 days
Early Start: 11/10/18Early Finish: 20/10/18
Late Start: 28/10/18 Late Finish: 04/11/18

Beton Balok Struktur B.6 20/40 cm, Elvs. + 13,50 m
ID: 375 Duration: 9 days
Early Start: 10/10/18Early Finish: 18/10/18
Late Start: 01/11/18 Late Finish: 04/11/18

Beton Balok Struktur B.6 20/40 cm, Elvs. + 15,50 m
ID: 379 Duration: 10 days
Early Start: 11/10/18Early Finish: 20/10/18
Late Start: 01/11/18 Late Finish: 04/11/18

Beton Balok Struktur B.8 15/20 cm, Elvs. + 15,50 m
ID: 383 Duration: 10 days
Early Start: 11/10/18Early Finish: 20/10/18
Late Start: 01/11/18 Late Finish: 04/11/18

Beton Balok Latiu B.L 12,5/12,5 cm
ID: 387 Duration: 9 days
Early Start: 10/10/18Early Finish: 18/10/18
Late Start: 01/11/18 Late Finish: 04/11/18

Beton Plat kanopy t=10 cm, Besi Ø 8-150 dua lapis, Elvsi. + 13.40 m ( Type 1 )
ID: 391 Duration: 11 days
Early Start: 08/10/18Early Finish: 18/10/18
Late Start: 28/10/18 Late Finish: 04/11/18

Beton Plat kanopy t=10 cm, Besi Ø 8-150 dua lapis, Elvsi. + 15.40 m ( Type 1 )
ID: 395 Duration: 8 days
Early Start: 11/10/18Early Finish: 18/10/18
Late Start: 28/10/18 Late Finish: 04/11/18

Beton Plat Atap Dag t=12 cm, Besi Ø 10-150 dua lapis, Elevs. + 13.40 m
ID: 399 Duration: 29 days
Early Start: 29/09/18Early Finish: 27/10/18
Late Start: 07/10/18 Late Finish: 04/11/18

Beton Plat Atap Dag t=12 cm, Besi Ø 10-150 dua lapis, Elevs. + 15.40 m
ID: 403 Duration: 25 days
Early Start: 11/10/18Early Finish: 04/11/18
Late Start: 11/10/18 Late Finish: 04/11/18

Beton Plat Atap Dag t=10 cm, Besi Ø 10-150 dua lapis, Elevs. + 16.40 m
ID: 407 Duration: 8 days
Early Start: 11/10/18Early Finish: 18/10/18
Late Start: 30/10/18 Late Finish: 04/11/18

PEKERJAAN RAMP
ID: 411 Duration: 38 days
Early Start: 06/06/18Early Finish: 13/07/18
Late Start: 28/09/18 Late Finish: 04/11/18
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Duration: 1 day
Early Finish: 28/01/18
Late Finish: 04/11/18

- Beton ready mix mutu K 300
ID: 134 Duration: 1 day
Early Start: 28/01/18Early Finish: 28/01/18
Late Start: 04/11/18 Late Finish: 04/11/18

Duration: 2 days
Early Finish: 26/01/18
Late Finish: 04/11/18

- Beton ready mix mutu K 300
ID: 138 Duration: 1 day
Early Start: 28/01/18Early Finish: 28/01/18
Late Start: 04/11/18 Late Finish: 04/11/18

Duration: 2 days
Early Finish: 27/01/18
Late Finish: 04/11/18

Duration: 1 day
Early Finish: 27/01/18
Late Finish: 28/02/18

- Beton ready mix mutu K 300
ID: 142 Duration: 1 day
Early Start: 28/01/18Early Finish: 28/01/18
Late Start: 04/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 143 Duration: 3 days
Early Start: 27/01/18Early Finish: 29/01/18
Late Start: 02/11/18 Late Finish: 04/11/18

- Pembesian
ID: 145 Duration: 1 day
Early Start: 27/01/18Early Finish: 27/01/18
Late Start: 28/02/18 Late Finish: 28/02/18

- Beton ready mix mutu K 300
ID: 146 Duration: 1 day
Early Start: 28/01/18Early Finish: 28/01/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 147 Duration: 3 days
Early Start: 27/01/18Early Finish: 29/01/18
Late Start: 28/02/18Late Finish: 02/03/18

Duration: 42 days
Early Finish: 07/03/18
Late Finish: 07/03/18

- Beton ready mix mutu K 300
ID: 150 Duration: 3 days
Early Start: 08/03/18Early Finish: 10/03/18
Late Start: 02/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 151 Duration: 30 days
Early Start: 06/02/18Early Finish: 07/03/18
Late Start: 03/10/18 Late Finish: 01/11/18

- Pembesian
ID: 153 Duration: 3 days
Early Start: 05/03/18Early Finish: 07/03/18
Late Start: 01/11/18 Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 154 Duration: 1 day
Early Start: 08/03/18Early Finish: 08/03/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 155 Duration: 3 days
Early Start: 05/03/18Early Finish: 07/03/18
Late Start: 01/11/18 Late Finish: 03/11/18

- Pembesian
ID: 157 Duration: 5 days
Early Start: 03/03/18Early Finish: 07/03/18
Late Start: 03/03/18 Late Finish: 07/03/18

- Beton K 175
ID: 158 Duration: 1 day
Early Start: 08/03/18Early Finish: 08/03/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 159 Duration: 3 days
Early Start: 05/03/18Early Finish: 07/03/18
Late Start: 05/03/18 Late Finish: 07/03/18

- Pembesian
ID: 161 Duration: 23 days
Early Start: 10/03/18Early Finish: 01/04/18
Late Start: 10/03/18Late Finish: 01/04/18

- Beton ready mix mutu K 300
ID: 162 Duration: 3 days
Early Start: 02/04/18Early Finish: 04/04/18
Late Start: 02/04/18 Late Finish: 04/04/18

- Bekisting 2 x pakai
ID: 163 Duration: 18 days
Early Start: 08/03/18Early Finish: 25/03/18
Late Start: 08/03/18 Late Finish: 25/03/18

- Pembesian
ID: 165 Duration: 10 days
Early Start: 16/03/18Early Finish: 25/03/18
Late Start: 24/10/18 Late Finish: 02/11/18

- Beton ready mix mutu K 300
ID: 166 Duration: 2 days
Early Start: 02/04/18Early Finish: 03/04/18
Late Start: 03/11/18 Late Finish: 04/11/18

- Pembesian
ID: 169 Duration: 10 days
Early Start: 16/03/18Early Finish: 25/03/18
Late Start: 24/10/18 Late Finish: 02/11/18

- Beton ready mix mutu K 300
ID: 170 Duration: 2 days
Early Start: 02/04/18Early Finish: 03/04/18
Late Start: 03/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 171 Duration: 12 days
Early Start: 14/03/18Early Finish: 25/03/18
Late Start: 22/10/18 Late Finish: 02/11/18

- Pembesian
ID: 173 Duration: 7 days
Early Start: 10/03/18Early Finish: 16/03/18
Late Start: 27/10/18 Late Finish: 02/11/18

- Beton ready mix mutu K 300
ID: 174 Duration: 2 days
Early Start: 17/03/18Early Finish: 18/03/18
Late Start: 03/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 175 Duration: 4 days
Early Start: 10/03/18Early Finish: 13/03/18
Late Start: 13/03/18Late Finish: 16/03/18

- Pembesian
ID: 177 Duration: 5 days
Early Start: 12/03/18Early Finish: 16/03/18
Late Start: 30/10/18 Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 178 Duration: 1 day
Early Start: 17/03/18Early Finish: 17/03/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 179 Duration: 4 days
Early Start: 11/03/18Early Finish: 14/03/18
Late Start: 29/10/18 Late Finish: 01/11/18

- Pembesian
ID: 181 Duration: 1 day
Early Start: 15/03/18Early Finish: 15/03/18
Late Start: 03/11/18 Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 182 Duration: 1 day
Early Start: 17/03/18Early Finish: 17/03/18
Late Start: 04/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 183 Duration: 1 day
Early Start: 14/03/18Early Finish: 14/03/18
Late Start: 02/11/18 Late Finish: 02/11/18

- Pembesian
ID: 185 Duration: 1 day
Early Start: 15/03/18Early Finish: 15/03/18
Late Start: 03/11/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 186 Duration: 1 day
Early Start: 17/03/18Early Finish: 17/03/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 187 Duration: 1 day
Early Start: 14/03/18Early Finish: 14/03/18
Late Start: 02/11/18 Late Finish: 02/11/18

- Pembesian
ID: 189 Duration: 2 days
Early Start: 14/03/18Early Finish: 15/03/18
Late Start: 02/11/18Late Finish: 03/11/18

- Beton K 175
ID: 190 Duration: 1 day
Early Start: 17/03/18Early Finish: 17/03/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 191 Duration: 1 day
Early Start: 14/03/18Early Finish: 14/03/18
Late Start: 02/11/18 Late Finish: 02/11/18

- Pembesian
ID: 193 Duration: 1 day
Early Start: 15/03/18Early Finish: 15/03/18
Late Start: 03/11/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 194 Duration: 1 day
Early Start: 17/03/18Early Finish: 17/03/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Pembesian
ID: 197 Duration: 20 days
Early Start: 10/03/18Early Finish: 29/03/18
Late Start: 13/03/18 Late Finish: 01/04/18

- Beton ready mix mutu K 300
ID: 198 Duration: 3 days
Early Start: 02/04/18Early Finish: 04/04/18
Late Start: 02/04/18 Late Finish: 04/04/18

- Bekisting 2 x pakai
ID: 199 Duration: 20 days
Early Start: 10/03/18Early Finish: 29/03/18
Late Start: 13/03/18 Late Finish: 01/04/18

- Pembesian
ID: 202 Duration: 35 days
Early Start: 07/04/18Early Finish: 11/05/18
Late Start: 07/04/18Late Finish: 11/05/18

- Beton ready mix mutu K 300
ID: 203 Duration: 5 days
Early Start: 12/05/18Early Finish: 16/05/18
Late Start: 12/05/18 Late Finish: 16/05/18

- Bekisting 2 x pakai
ID: 204 Duration: 30 days
Early Start: 12/04/18Early Finish: 11/05/18
Late Start: 12/04/18 Late Finish: 11/05/18

- Pembesian
ID: 206 Duration: 2 days
Early Start: 10/05/18Early Finish: 11/05/18
Late Start: 03/11/18 Late Finish: 04/11/18

- Beton ready mix mutu K 300
ID: 207 Duration: 1 day
Early Start: 12/05/18Early Finish: 12/05/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 208 Duration: 1 day
Early Start: 11/05/18Early Finish: 11/05/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Pembesian
ID: 210 Duration: 1 day
Early Start: 11/05/18Early Finish: 11/05/18
Late Start: 03/11/18 Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 211 Duration: 1 day
Early Start: 12/05/18Early Finish: 12/05/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 212 Duration: 1 day
Early Start: 11/05/18Early Finish: 11/05/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Pembesian
ID: 214 Duration: 3 days
Early Start: 09/05/18Early Finish: 11/05/18
Late Start: 01/11/18 Late Finish: 03/11/18

- Beton K 175
ID: 215 Duration: 1 day
Early Start: 12/05/18Early Finish: 12/05/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 216 Duration: 2 days
Early Start: 10/05/18Early Finish: 11/05/18
Late Start: 03/11/18 Late Finish: 04/11/18

- Pembesian
ID: 218 Duration: 21 days
Early Start: 17/05/18Early Finish: 06/06/18
Late Start: 17/05/18Late Finish: 06/06/18

- Beton ready mix mutu K 300
ID: 219 Duration: 3 days
Early Start: 07/06/18Early Finish: 09/06/18
Late Start: 31/10/18 Late Finish: 02/11/18

- Bekisting 2 x pakai
ID: 220 Duration: 15 days
Early Start: 17/05/18Early Finish: 31/05/18
Late Start: 17/05/18 Late Finish: 31/05/18

- Pembesian
ID: 222 Duration: 12 days
Early Start: 17/05/18Early Finish: 28/05/18
Late Start: 22/10/18 Late Finish: 02/11/18

- Beton ready mix mutu K 300
ID: 223 Duration: 2 days
Early Start: 08/06/18Early Finish: 09/06/18
Late Start: 03/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 224 Duration: 10 days
Early Start: 17/05/18Early Finish: 26/05/18
Late Start: 22/10/18Late Finish: 31/10/18

- Pembesian
ID: 226 Duration: 14 days
Early Start: 24/05/18Early Finish: 06/06/18
Late Start: 20/10/18 Late Finish: 02/11/18

- Beton ready mix mutu K 300
ID: 227 Duration: 2 days
Early Start: 07/06/18Early Finish: 08/06/18
Late Start: 03/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 228 Duration: 12 days
Early Start: 26/05/18Early Finish: 06/06/18
Late Start: 26/05/18 Late Finish: 06/06/18

- Pembesian
ID: 230 Duration: 7 days
Early Start: 31/05/18Early Finish: 06/06/18
Late Start: 27/10/18 Late Finish: 02/11/18

- Beton ready mix mutu K 300
ID: 231 Duration: 2 days
Early Start: 07/06/18Early Finish: 08/06/18
Late Start: 03/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 232 Duration: 6 days
Early Start: 01/06/18Early Finish: 06/06/18
Late Start: 28/10/18 Late Finish: 02/11/18

- Pembesian
ID: 234 Duration: 5 days
Early Start: 30/05/18Early Finish: 03/06/18
Late Start: 30/05/18 Late Finish: 03/06/18

- Beton ready mix mutu K 300
ID: 235 Duration: 2 days
Early Start: 04/06/18Early Finish: 05/06/18
Late Start: 04/06/18Late Finish: 05/06/18

- Bekisting 2 x pakai
ID: 236 Duration: 4 days
Early Start: 27/05/18Early Finish: 30/05/18
Late Start: 27/05/18 Late Finish: 30/05/18

- Pembesian
ID: 238 Duration: 2 days
Early Start: 28/05/18Early Finish: 29/05/18
Late Start: 02/11/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 239 Duration: 1 day
Early Start: 04/06/18Early Finish: 04/06/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 240 Duration: 1 day
Early Start: 27/05/18Early Finish: 27/05/18
Late Start: 01/11/18 Late Finish: 01/11/18

- Pembesian
ID: 242 Duration: 1 day
Early Start: 28/05/18Early Finish: 28/05/18
Late Start: 03/11/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 243 Duration: 1 day
Early Start: 04/06/18Early Finish: 04/06/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 244 Duration: 1 day
Early Start: 27/05/18Early Finish: 27/05/18
Late Start: 02/11/18 Late Finish: 02/11/18

- Pembesian
ID: 246 Duration: 1 day
Early Start: 28/05/18Early Finish: 28/05/18
Late Start: 03/11/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 247 Duration: 1 day
Early Start: 04/06/18Early Finish: 04/06/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 248 Duration: 1 day
Early Start: 27/05/18Early Finish: 27/05/18
Late Start: 02/11/18 Late Finish: 02/11/18

- Pembesian
ID: 250 Duration: 2 days
Early Start: 28/05/18Early Finish: 29/05/18
Late Start: 02/11/18Late Finish: 03/11/18

- Beton K 175
ID: 251 Duration: 1 day
Early Start: 04/06/18Early Finish: 04/06/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 252 Duration: 1 day
Early Start: 27/05/18Early Finish: 27/05/18
Late Start: 01/11/18 Late Finish: 01/11/18

- Pembesian
ID: 254 Duration: 3 days
Early Start: 29/05/18Early Finish: 31/05/18
Late Start: 01/11/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 255 Duration: 1 day
Early Start: 04/06/18Early Finish: 04/06/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 256 Duration: 2 days
Early Start: 27/05/18Early Finish: 28/05/18
Late Start: 30/10/18 Late Finish: 31/10/18

- Pembesian
ID: 258 Duration: 1 day
Early Start: 28/05/18Early Finish: 28/05/18
Late Start: 03/11/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 259 Duration: 1 day
Early Start: 04/06/18Early Finish: 04/06/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 260 Duration: 1 day
Early Start: 27/05/18Early Finish: 27/05/18
Late Start: 02/11/18 Late Finish: 02/11/18

- Pembesian
ID: 262 Duration: 3 days
Early Start: 29/05/18Early Finish: 31/05/18
Late Start: 02/11/18Late Finish: 04/11/18

- Beton ready mix mutu K 300
ID: 263 Duration: 1 day

- Bekisting 2 x pakai
ID: 264 Duration: 2 days
Early Start: 27/05/18Early Finish: 28/05/18
Late Start: 31/10/18 Late Finish: 01/11/18

- Bekisting 2 x pakai
ID: 167 Duration: 12 days
Early Start: 14/03/18Early Finish: 25/03/18
Late Start: 22/10/18Late Finish: 02/11/18

- Bekisting 2 x pakai
ID: 195 Duration: 1 day
Early Start: 14/03/18Early Finish: 14/03/18
Late Start: 02/11/18 Late Finish: 02/11/18
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ID: 263 Duration: 1 day
Early Start: 04/06/18Early Finish: 04/06/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Pembesian
ID: 266 Duration: 25 days
Early Start: 17/05/18Early Finish: 10/06/18
Late Start: 06/10/18Late Finish: 30/10/18

- Beton ready mix mutu K 300
ID: 267 Duration: 5 days
Early Start: 11/06/18Early Finish: 15/06/18
Late Start: 31/10/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 268 Duration: 20 days
Early Start: 17/05/18Early Finish: 05/06/18
Late Start: 06/10/18 Late Finish: 25/10/18

- Pembesian
ID: 271 Duration: 45 days
Early Start: 06/06/18Early Finish: 20/07/18
Late Start: 06/06/18 Late Finish: 20/07/18

- Beton ready mix mutu K 300
ID: 272 Duration: 5 days
Early Start: 21/07/18Early Finish: 25/07/18
Late Start: 21/07/18Late Finish: 25/07/18

- Bekisting 2 x pakai
ID: 273 Duration: 25 days
Early Start: 26/06/18Early Finish: 20/07/18
Late Start: 26/06/18 Late Finish: 20/07/18

- Pembesian
ID: 275 Duration: 2 days
Early Start: 19/07/18Early Finish: 20/07/18
Late Start: 30/10/18Late Finish: 31/10/18

- Bekisting 2 x pakai
ID: 277 Duration: 1 day
Early Start: 21/07/18Early Finish: 21/07/18
Late Start: 03/11/18Late Finish: 03/11/18

- Pembesian
ID: 279 Duration: 3 days
Early Start: 19/07/18Early Finish: 21/07/18
Late Start: 30/10/18Late Finish: 01/11/18

- Bekisting 2 x pakai
ID: 285 Duration: 15 days
Early Start: 26/07/18Early Finish: 09/08/18
Late Start: 26/07/18Late Finish: 09/08/18
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- Beton ready mix mutu K 300
ID: 276 Duration: 1 day
Early Start: 24/07/18Early Finish: 24/07/18
Late Start: 04/11/18Late Finish: 04/11/18

Early Finish: 21/07/18
Late Finish: 03/11/18

Duration: 3 days
Early Finish: 21/07/18
Late Finish: 01/11/18

- Beton K 175
ID: 280 Duration: 1 day
Early Start: 24/07/18Early Finish: 24/07/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 281 Duration: 2 days
Early Start: 22/07/18Early Finish: 23/07/18
Late Start: 02/11/18 Late Finish: 03/11/18

- Pembesian
ID: 283 Duration: 25 days
Early Start: 05/08/18Early Finish: 29/08/18
Late Start: 05/08/18 Late Finish: 29/08/18

- Beton ready mix mutu K 300
ID: 284 Duration: 3 days
Early Start: 30/08/18Early Finish: 01/09/18
Late Start: 30/08/18 Late Finish: 01/09/18

Duration: 15 days
Early Finish: 09/08/18
Late Finish: 09/08/18

- Pembesian
ID: 287 Duration: 12 days
Early Start: 08/08/18Early Finish: 19/08/18
Late Start: 14/10/18 Late Finish: 25/10/18

- Beton ready mix mutu K 300
ID: 288 Duration: 2 days
Early Start: 20/08/18Early Finish: 21/08/18
Late Start: 26/10/18Late Finish: 27/10/18

- Bekisting 2 x pakai
ID: 289 Duration: 10 days
Early Start: 31/07/18Early Finish: 09/08/18
Late Start: 06/10/18 Late Finish: 15/10/18

- Pembesian
ID: 291 Duration: 14 days
Early Start: 06/08/18Early Finish: 19/08/18
Late Start: 12/10/18 Late Finish: 25/10/18

- Beton ready mix mutu K 300
ID: 292 Duration: 2 days
Early Start: 20/08/18Early Finish: 21/08/18
Late Start: 26/10/18Late Finish: 27/10/18

- Bekisting 2 x pakai
ID: 293 Duration: 12 days
Early Start: 29/07/18Early Finish: 09/08/18
Late Start: 04/10/18 Late Finish: 15/10/18

- Pembesian
ID: 295 Duration: 7 days
Early Start: 10/08/18Early Finish: 16/08/18
Late Start: 28/10/18 Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 296 Duration: 1 day
Early Start: 20/08/18Early Finish: 20/08/18
Late Start: 04/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 297 Duration: 6 days
Early Start: 04/08/18Early Finish: 09/08/18
Late Start: 22/10/18 Late Finish: 27/10/18

- Pembesian
ID: 299 Duration: 4 days
Early Start: 10/08/18Early Finish: 13/08/18
Late Start: 01/11/18 Late Finish: 04/11/18

- Beton ready mix mutu K 300
ID: 300 Duration: 1 day
Early Start: 20/08/18Early Finish: 20/08/18
Late Start: 04/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 301 Duration: 3 days
Early Start: 07/08/18Early Finish: 09/08/18
Late Start: 29/10/18 Late Finish: 31/10/18

- Pembesian
ID: 303 Duration: 2 days
Early Start: 23/08/18Early Finish: 24/08/18
Late Start: 02/11/18 Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 304 Duration: 1 day
Early Start: 29/08/18Early Finish: 29/08/18
Late Start: 04/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 305 Duration: 1 day
Early Start: 22/08/18Early Finish: 22/08/18
Late Start: 28/10/18 Late Finish: 28/10/18

- Pembesian
ID: 307 Duration: 1 day
Early Start: 23/08/18Early Finish: 23/08/18
Late Start: 03/11/18 Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 308 Duration: 1 day
Early Start: 29/08/18Early Finish: 29/08/18
Late Start: 04/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 309 Duration: 1 day
Early Start: 22/08/18Early Finish: 22/08/18
Late Start: 02/11/18 Late Finish: 02/11/18

- Pembesian
ID: 311 Duration: 3 days
Early Start: 24/08/18Early Finish: 26/08/18
Late Start: 01/11/18 Late Finish: 03/11/18

- Beton K 175
ID: 312 Duration: 1 day
Early Start: 29/08/18Early Finish: 29/08/18
Late Start: 04/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 313 Duration: 2 days
Early Start: 22/08/18Early Finish: 23/08/18
Late Start: 30/10/18 Late Finish: 31/10/18

- Pembesian
ID: 315 Duration: 4 days
Early Start: 25/08/18Early Finish: 28/08/18
Late Start: 31/10/18 Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 316 Duration: 1 day
Early Start: 29/08/18Early Finish: 29/08/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 317 Duration: 3 days
Early Start: 22/08/18Early Finish: 24/08/18
Late Start: 28/10/18 Late Finish: 30/10/18

- Pembesian
ID: 319 Duration: 25 days
Early Start: 05/08/18Early Finish: 29/08/18
Late Start: 06/08/18 Late Finish: 30/08/18

- Beton ready mix mutu K 300
ID: 320 Duration: 5 days
Early Start: 30/08/18Early Finish: 03/09/18
Late Start: 30/08/18Late Finish: 03/09/18

- Bekisting 2 x pakai
ID: 321 Duration: 20 days
Early Start: 26/07/18Early Finish: 14/08/18
Late Start: 27/07/18 Late Finish: 15/08/18

- Pembesian
ID: 324 Duration: 15 days
Early Start: 04/09/18Early Finish: 18/09/18
Late Start: 04/09/18Late Finish: 18/09/18

- Beton ready mix mutu K 300
ID: 325 Duration: 2 days
Early Start: 19/09/18Early Finish: 20/09/18
Late Start: 19/09/18 Late Finish: 20/09/18

- Bekisting 2 x pakai
ID: 326 Duration: 12 days
Early Start: 07/09/18Early Finish: 18/09/18
Late Start: 07/09/18 Late Finish: 18/09/18

- Pembesian
ID: 328 Duration: 2 days
Early Start: 17/09/18Early Finish: 18/09/18
Late Start: 02/11/18 Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 329 Duration: 1 day
Early Start: 19/09/18Early Finish: 19/09/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 330 Duration: 1 day
Early Start: 18/09/18Early Finish: 18/09/18
Late Start: 03/11/18 Late Finish: 03/11/18

- Pembesian
ID: 332 Duration: 2 days
Early Start: 17/09/18Early Finish: 18/09/18
Late Start: 02/11/18 Late Finish: 03/11/18

- Beton K 175
ID: 333 Duration: 1 day
Early Start: 19/09/18Early Finish: 19/09/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 334 Duration: 1 day
Early Start: 18/09/18Early Finish: 18/09/18
Late Start: 03/11/18 Late Finish: 03/11/18

- Pembesian
ID: 336 Duration: 25 days
Early Start: 08/10/18Early Finish: 01/11/18
Late Start: 09/10/18 Late Finish: 02/11/18

- Beton ready mix mutu K 300
ID: 337 Duration: 2 days
Early Start: 02/11/18Early Finish: 03/11/18
Late Start: 03/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 338 Duration: 20 days
Early Start: 21/09/18Early Finish: 10/10/18
Late Start: 21/09/18 Late Finish: 10/10/18

- Pembesian
ID: 340 Duration: 14 days
Early Start: 19/10/18Early Finish: 01/11/18
Late Start: 20/10/18Late Finish: 02/11/18

- Beton ready mix mutu K 300
ID: 341 Duration: 2 days
Early Start: 02/11/18Early Finish: 03/11/18
Late Start: 03/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 342 Duration: 10 days
Early Start: 11/10/18Early Finish: 20/10/18
Late Start: 12/10/18 Late Finish: 21/10/18

- Pembesian
ID: 344 Duration: 7 days
Early Start: 11/10/18Early Finish: 17/10/18
Late Start: 26/10/18Late Finish: 01/11/18

- Beton ready mix mutu K 300
ID: 345 Duration: 1 day
Early Start: 18/10/18Early Finish: 18/10/18
Late Start: 02/11/18Late Finish: 02/11/18

- Bekisting 2 x pakai
ID: 346 Duration: 5 days
Early Start: 06/10/18Early Finish: 10/10/18
Late Start: 21/10/18 Late Finish: 25/10/18

- Pembesian
ID: 348 Duration: 5 days
Early Start: 15/10/18Early Finish: 19/10/18
Late Start: 30/10/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 349 Duration: 1 day
Early Start: 20/10/18Early Finish: 20/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 350 Duration: 4 days
Early Start: 11/10/18Early Finish: 14/10/18
Late Start: 26/10/18Late Finish: 29/10/18

- Pembesian
ID: 352 Duration: 7 days
Early Start: 11/10/18Early Finish: 17/10/18
Late Start: 28/10/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 353 Duration: 1 day
Early Start: 18/10/18Early Finish: 18/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 354 Duration: 5 days
Early Start: 06/10/18Early Finish: 10/10/18
Late Start: 23/10/18 Late Finish: 27/10/18

- Pembesian
ID: 356 Duration: 5 days
Early Start: 15/10/18Early Finish: 19/10/18
Late Start: 30/10/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 357 Duration: 1 day
Early Start: 20/10/18Early Finish: 20/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 358 Duration: 4 days
Early Start: 11/10/18Early Finish: 14/10/18
Late Start: 26/10/18Late Finish: 29/10/18

- Pembesian
ID: 360 Duration: 7 days
Early Start: 11/10/18Early Finish: 17/10/18
Late Start: 29/10/18Late Finish: 04/11/18

- Beton ready mix mutu K 300
ID: 361 Duration: 1 day
Early Start: 18/10/18Early Finish: 18/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 362 Duration: 5 days
Early Start: 06/10/18Early Finish: 10/10/18
Late Start: 24/10/18 Late Finish: 28/10/18

- Pembesian
ID: 364 Duration: 5 days
Early Start: 15/10/18Early Finish: 19/10/18
Late Start: 30/10/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 365 Duration: 1 day
Early Start: 20/10/18Early Finish: 20/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 366 Duration: 4 days
Early Start: 11/10/18Early Finish: 14/10/18
Late Start: 26/10/18Late Finish: 29/10/18

- Pembesian
ID: 368 Duration: 4 days
Early Start: 11/10/18Early Finish: 14/10/18
Late Start: 31/10/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 369 Duration: 1 day
Early Start: 18/10/18Early Finish: 18/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 370 Duration: 3 days
Early Start: 08/10/18Early Finish: 10/10/18
Late Start: 28/10/18 Late Finish: 30/10/18

- Pembesian
ID: 372 Duration: 4 days
Early Start: 14/10/18Early Finish: 17/10/18
Late Start: 31/10/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 373 Duration: 1 day
Early Start: 20/10/18Early Finish: 20/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 374 Duration: 3 days
Early Start: 11/10/18Early Finish: 13/10/18
Late Start: 28/10/18Late Finish: 30/10/18

- Pembesian
ID: 376 Duration: 2 days
Early Start: 11/10/18Early Finish: 12/10/18
Late Start: 02/11/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 377 Duration: 1 day
Early Start: 18/10/18Early Finish: 18/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 378 Duration: 1 day
Early Start: 10/10/18Early Finish: 10/10/18
Late Start: 01/11/18 Late Finish: 01/11/18

- Pembesian
ID: 380 Duration: 2 days
Early Start: 12/10/18Early Finish: 13/10/18
Late Start: 02/11/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 381 Duration: 1 day
Early Start: 20/10/18Early Finish: 20/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 382 Duration: 1 day
Early Start: 11/10/18Early Finish: 11/10/18
Late Start: 01/11/18Late Finish: 01/11/18

- Pembesian
ID: 384 Duration: 2 days
Early Start: 12/10/18Early Finish: 13/10/18
Late Start: 02/11/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 385 Duration: 1 day
Early Start: 20/10/18Early Finish: 20/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 386 Duration: 1 day
Early Start: 11/10/18Early Finish: 11/10/18
Late Start: 01/11/18Late Finish: 01/11/18

- Pembesian
ID: 388 Duration: 2 days
Early Start: 11/10/18Early Finish: 12/10/18
Late Start: 02/11/18Late Finish: 03/11/18

- Beton K 175
ID: 389 Duration: 1 day
Early Start: 18/10/18Early Finish: 18/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 390 Duration: 1 day
Early Start: 10/10/18Early Finish: 10/10/18
Late Start: 01/11/18 Late Finish: 01/11/18

- Pembesian
ID: 392 Duration: 4 days
Early Start: 11/10/18Early Finish: 14/10/18
Late Start: 31/10/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 393 Duration: 1 day
Early Start: 18/10/18Early Finish: 18/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 394 Duration: 3 days
Early Start: 08/10/18Early Finish: 10/10/18
Late Start: 28/10/18 Late Finish: 30/10/18

- Pembesian
ID: 396 Duration: 5 days
Early Start: 13/10/18Early Finish: 17/10/18
Late Start: 30/10/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 397 Duration: 1 day
Early Start: 18/10/18Early Finish: 18/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 398 Duration: 4 days
Early Start: 11/10/18Early Finish: 14/10/18
Late Start: 28/10/18Late Finish: 31/10/18

- Pembesian
ID: 400 Duration: 14 days
Early Start: 11/10/18Early Finish: 24/10/18
Late Start: 19/10/18Late Finish: 01/11/18

- Beton ready mix mutu K 300
ID: 401 Duration: 3 days
Early Start: 25/10/18Early Finish: 27/10/18
Late Start: 02/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 402 Duration: 12 days
Early Start: 29/09/18Early Finish: 10/10/18
Late Start: 07/10/18 Late Finish: 18/10/18

- Pembesian
ID: 404 Duration: 12 days
Early Start: 21/10/18Early Finish: 01/11/18
Late Start: 21/10/18Late Finish: 01/11/18

- Beton ready mix mutu K 300
ID: 405 Duration: 3 days
Early Start: 02/11/18Early Finish: 04/11/18
Late Start: 02/11/18Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 406 Duration: 10 days
Early Start: 11/10/18Early Finish: 20/10/18
Late Start: 11/10/18 Late Finish: 20/10/18

- Pembesian
ID: 408 Duration: 3 days
Early Start: 13/10/18Early Finish: 15/10/18
Late Start: 01/11/18Late Finish: 03/11/18

- Beton ready mix mutu K 300
ID: 409 Duration: 1 day
Early Start: 18/10/18Early Finish: 18/10/18
Late Start: 04/11/18 Late Finish: 04/11/18

- Bekisting 2 x pakai
ID: 410 Duration: 2 days
Early Start: 11/10/18Early Finish: 12/10/18
Late Start: 30/10/18Late Finish: 31/10/18
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