
LAMPIRAN 7 Analisis Biaya Pekerjaan Normal 

No. Uraian Pekerjaan 
Dn 

(hari) 
Vol Sat  HSP  

TOTAL  

HSP 

PROFIT  

10% 

OVERHEAD 

5% 

 Normal 

Cost  

TOTAL 

Normal Cost 

Bahan  

Total Normal   

Cost Upah  

 Direct Cost 

Normal  

A 
LANTAI 

BASEMANT 
                      

1 
Beton Footplat 

FP.2 350 x 350 cm 
                      

  

            - Bekisting 2 

x pakai ( dengan 

batako ) 

2 25,20 m2 
 Rp         

145.769,06  
 Rp            

3.673.380,42  
 Rp               

367.338,04  
 Rp               

183.669,02  
 Rp            

123.903,70  
 Rp            

2.654.017,35  
 Rp                

468.356,00  
 Rp              

3.122.373,36  

2 
Beton Footplat 

FP.5 400 x 650 cm 
                      

              - Pembesian 2 1395,90 kg 
 Rp             

9.481,52  

 Rp          

13.235.253,77  

 Rp            

1.323.525,38  

 Rp               

661.762,69  

 Rp                

8.059,29  

 Rp            

9.562.470,85  

 Rp             

1.687.494,86  

 Rp            

11.249.965,70  

3 
Beton Footplat 

FP.6 550 x 650 cm 
                      

              - Pembesian 5 5546,35 kg 
 Rp             

9.481,52  

 Rp          

52.587.828,45  

 Rp            

5.258.782,85  

 Rp            

2.629.391,42  

 Rp                

8.059,29  

 Rp          

37.994.706,06  

 Rp             

6.704.948,13  

 Rp            

44.699.654,18  

  

            - Bekisting 2 

x pakai ( dengan 
batako ) 

4 72,00 m2 
 Rp         

145.769,06  

 Rp          

10.495.372,62  

 Rp            

1.049.537,26  

 Rp               

524.768,63  

 Rp            

123.903,70  

 Rp            

7.582.906,72  

 Rp             

1.338.160,01  

 Rp              

8.921.066,73  

4 
Beton Footplat 

FP.9 550 x 550 cm 
                      

              - Pembesian 5 6332,20 kg 
 Rp             

9.481,52  
 Rp          

60.038.880,94  
 Rp            

6.003.888,09  
 Rp            

3.001.944,05  
 Rp                

8.059,29  
 Rp          

43.378.091,48  
 Rp             

7.654.957,32  
 Rp            

51.033.048,80  

  

            - Bekisting 2 
x pakai ( dengan 

batako ) 

4 88,00 m2 
 Rp         

145.769,06  

 Rp          

12.827.677,65  

 Rp            

1.282.767,76  

 Rp               

641.383,88  

 Rp            

123.903,70  

 Rp            

9.267.997,10  

 Rp             

1.635.528,90  

 Rp            

10.903.526,00  

5 

Beton Footplat 

FP.10 550 x 950 

cm 

                      

              - Pembesian 4 5250,32 kg 
 Rp             

9.481,52  

 Rp          

49.781.014,09  

 Rp            

4.978.101,41  

 Rp            

2.489.050,70  

 Rp                

8.059,29  

 Rp          

35.966.782,68  

 Rp             

6.347.079,30  

 Rp            

42.313.861,97  

6 

Beton Footplat 

FP.12 550 x 950 

cm 

                      

              - Pembesian 3 2625,16 kg 
 Rp             

9.481,52  
 Rp          

24.890.507,04  
 Rp            

2.489.050,70  
 Rp            

1.244.525,35  
 Rp                

8.059,29  
 Rp          

17.983.391,34  
 Rp             

3.173.539,65  
 Rp            

21.156.930,99  
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7 

Beton Sloof 

Struktur S.1 30/70 

cm 

                      

              - Pembesian 30 49801,98 kg 
 Rp             

9.481,52  

 Rp        

472.198.469,41  

 Rp          

47.219.846,94  

 Rp          

23.609.923,47  

 Rp                

8.059,29  

 Rp        

341.163.394,15  

 Rp           

60.205.304,85  

 Rp          

401.368.699,00  

8 

Beton Kolom 

Struktur K.2 30/30 

cm 

                      

              - Pembesian 5 5024,62 kg 
 Rp             

9.481,52  

 Rp          

47.641.035,02  

 Rp            

4.764.103,50  

 Rp            

2.382.051,75  

 Rp                

8.059,29  

 Rp          

34.420.647,80  

 Rp             

6.074.231,97  

 Rp            

40.494.879,77  

9 

Beton Plat Lantai 

t=15 cm, Besi Ø 

10-150 dua lapis, 

Elvsi. -4.50 m 

                      

              - Pembesian 20 57657,17 kg 
 Rp             

9.481,52  

 Rp        

546.677.610,50  

 Rp          

54.667.761,05  

 Rp          

27.333.880,52  

 Rp                

8.059,29  

 Rp        

394.974.573,59  

 Rp           

69.701.395,34  

 Rp          

464.675.968,92  

B LANTAI 1                       

1 
Beton Footplat 

FP.1 150 x 350 cm 
                      

              - Pembesian 3 2120,83 kg 
 Rp             

9.481,52  
 Rp          

20.108.692,06  
 Rp            

2.010.869,21  
 Rp            

1.005.434,60  
 Rp                

8.059,29  
 Rp          

14.528.530,01  
 Rp             

2.563.858,24  
 Rp            

17.092.388,25  

2 

Beton Sloof 

Struktur S.1 30/70 

cm 

                      

              - Pembesian 3 3642,23 kg 
 Rp             

9.481,52  

 Rp          

34.533.876,59  

 Rp            

3.453.387,66  

 Rp            

1.726.693,83  

 Rp                

8.059,29  

 Rp          

24.950.725,84  

 Rp             

4.403.069,27  

 Rp            

29.353.795,10  

3 

Beton Kolom 

Struktur K.1 80/80 

cm 

        
 Rp                             

-    

 Rp                             

-    

 Rp                             

-    
  

 Rp                             

-    

 Rp                              

-    

 Rp                               

-    

              - Pembesian 42 92611,61 kg 
 Rp             

9.481,52  
 Rp        

878.098.832,45  
 Rp          

87.809.883,24  
 Rp          

43.904.941,62  
 Rp                

8.059,29  
 Rp        

634.426.406,44  
 Rp         

111.957.601,14  
 Rp          

746.384.007,58  

4 

Beton Kolom 

Praktis KP 15/15 

cm 

                      

              - Pembesian 5 4181,21 kg 
 Rp             

9.481,52  

 Rp          

39.644.226,24  

 Rp            

3.964.422,62  

 Rp            

1.982.211,31  

 Rp                

8.059,29  

 Rp          

28.642.953,46  

 Rp             

5.054.638,85  

 Rp            

33.697.592,30  
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            - Bekisting 2 

x pakai 
3 226,80 m2 

 Rp         

179.700,17  

 Rp          

40.755.999,24  

 Rp            

4.075.599,92  

 Rp            

2.037.799,96  

 Rp            

152.745,15  

 Rp          

29.446.209,45  

 Rp             

5.196.389,90  

 Rp            

34.642.599,35  

5 

 Beton Balok 

Struktur B.1 40/90 

cm 

                      

              - Pembesian 23 64058,03 kg 
 Rp             

9.481,52  
 Rp        

607.367.492,61  
 Rp          

60.736.749,26  
 Rp          

30.368.374,63  
 Rp                

8.059,29  
 Rp        

438.823.013,41  
 Rp           

77.439.355,31  
 Rp          

516.262.368,71  

  
            - Bekisting 2 

x pakai 
18 1517,12 m2 

 Rp         

187.705,78  

 Rp        

284.772.197,50  

 Rp          

28.477.219,75  

 Rp          

14.238.609,88  

 Rp            

159.549,92  

 Rp        

205.747.912,70  

 Rp           

36.308.455,18  

 Rp          

242.056.367,88  

C LANTAI 2                       

1 

Beton Kolom 

Struktur K.1 80/80 

cm 

                      

              - Pembesian 35 90722,35 kg 
 Rp             

9.481,52  

 Rp        

860.185.775,97  

 Rp          

86.018.577,60  

 Rp          

43.009.288,80  

 Rp                

8.059,29  

 Rp        

621.484.223,14  

 Rp         

109.673.686,44  

 Rp          

731.157.909,58  

  
            - Bekisting 2 
x pakai 

30 1742,40 m2 
 Rp         

179.700,17  
 Rp        

313.109.581,44  
 Rp          

31.310.958,14  
 Rp          

15.655.479,07  
 Rp            

152.745,15  
 Rp        

226.221.672,59  
 Rp           

39.921.471,63  
 Rp          

266.143.144,22  

2 

Beton Balok 

Struktur B.1 40/90 

cm 

                      

              - Pembesian 21 68637,14 kg 
 Rp             

9.481,52  

 Rp        

650.784.415,65  

 Rp          

65.078.441,57  

 Rp          

32.539.220,78  

 Rp                

8.059,29  

 Rp        

470.191.740,31  

 Rp           

82.975.013,00  

 Rp          

553.166.753,30  

  
            - Bekisting 2 

x pakai 
15 1679,37 m2 

 Rp         

187.705,78  

 Rp        

315.227.460,80  

 Rp          

31.522.746,08  

 Rp          

15.761.373,04  

 Rp            

159.549,92  

 Rp        

227.751.840,43  

 Rp           

40.191.501,25  

 Rp          

267.943.341,68  

3 

 Beton Balok 

Struktur B.3 30/60 

cm 

                      

  
            - Bekisting 2 

x pakai 
12 2487,13 m2 

 Rp         

187.705,78  

 Rp        

466.848.684,07  

 Rp          

46.684.868,41  

 Rp          

23.342.434,20  

 Rp            

159.549,92  

 Rp        

337.298.174,24  

 Rp           

59.523.207,22  

 Rp          

396.821.381,46  

4 

Beton Balok 

Struktur B.5 20/40 

cm 

                      

              - Pembesian 5 8559,13 kg 
 Rp             

9.481,52  

 Rp          

81.153.562,28  

 Rp            

8.115.356,23  

 Rp            

4.057.678,11  

 Rp                

8.059,29  

 Rp          

58.633.448,75  

 Rp           

10.347.079,19  

 Rp            

68.980.527,94  

  
            - Bekisting 2 
x pakai 

4 587,25 m2 
 Rp         

187.705,78  
 Rp        

110.230.221,07  
 Rp          

11.023.022,11  
 Rp            

5.511.511,05  
 Rp            

159.549,92  
 Rp          

79.641.334,72  
 Rp           

14.054.353,19  
 Rp            

93.695.687,91  
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D LANTAI 3                       

1 

Beton Kolom 

Struktur K.1 80/80 

cm 

                      

              - Pembesian 45 90722,35 kg 
 Rp             

9.481,52  
 Rp        

860.185.775,97  
 Rp          

86.018.577,60  
 Rp          

43.009.288,80  
 Rp                

8.059,29  
 Rp        

621.484.223,14  
 Rp         

109.673.686,44  
 Rp          

731.157.909,58  

  
            - Bekisting 2 

x pakai 
25 1742,40 m2 

 Rp         

179.700,17  

 Rp        

313.109.581,44  

 Rp          

31.310.958,14  

 Rp          

15.655.479,07  

 Rp            

152.745,15  

 Rp        

226.221.672,59  

 Rp           

39.921.471,63  

 Rp          

266.143.144,22  

2 

Beton Balok 

Struktur B.1 40/90 

cm 

                      

              - Pembesian 25 65418,84 kg 
 Rp             

9.481,52  
 Rp        

620.270.039,84  
 Rp          

62.027.003,98  
 Rp          

31.013.501,99  
 Rp                

8.059,29  
 Rp        

448.145.103,78  
 Rp           

79.084.430,08  
 Rp          

527.229.533,86  

  
            - Bekisting 2 

x pakai 
15 1557,60 m2 

 Rp         

187.705,78  

 Rp        

292.370.527,60  

 Rp          

29.237.052,76  

 Rp          

14.618.526,38  

 Rp            

159.549,92  

 Rp        

211.237.706,19  

 Rp           

37.277.242,27  

 Rp          

248.514.948,46  

E LANTAI ATAP                       

1 

Beton Kolom 

Struktur K.1 80/80 

cm 

                      

              - Pembesian 15 17565,38 kg 
 Rp             

9.481,52  

 Rp        

166.546.501,78  

 Rp          

16.654.650,18  

 Rp            

8.327.325,09  

 Rp                

8.059,29  

 Rp        

120.329.847,53  

 Rp           

21.234.678,98  

 Rp          

141.564.526,51  

  
            - Bekisting 2 
x pakai 

12 390,40 m2 
 Rp         

179.700,17  
 Rp          

70.154.947,54  
 Rp            

7.015.494,75  
 Rp            

3.507.747,38  
 Rp            

152.745,15  
 Rp          

50.686.949,60  
 Rp             

8.944.755,81  
 Rp            

59.631.705,41  

2 

Beton Balok 

Struktur B.1 40/90 

cm, Elvs. + 13,50 

m 

                      

  
            - Bekisting 2 

x pakai 
20 1080,64 m2 

 Rp         

187.705,78  

 Rp        

202.842.377,34  

 Rp          

20.284.237,73  

 Rp          

10.142.118,87  

 Rp            

159.549,92  

 Rp        

146.553.617,63  

 Rp           

25.862.403,11  

 Rp          

172.416.020,74  

3 

Beton Plat Atap 

Dag t=12 cm, Besi 

Ø 10-150 dua 

lapis, Elevs. + 

15.40 m 
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              - Pembesian 12 27630,27 kg 
 Rp             

9.481,52  

 Rp        

261.976.957,61  

 Rp          

26.197.695,76  

 Rp          

13.098.847,88  

 Rp                

8.059,29  

 Rp        

189.278.351,87  

 Rp           

33.402.062,10  

 Rp          

222.680.413,97  

  
            - Bekisting 2 

x pakai 
10 1636,00 m2 

 Rp         

179.700,17  

 Rp        

293.989.483,03  

 Rp          

29.398.948,30  

 Rp          

14.699.474,15  

 Rp            

152.745,15  

 Rp        

212.407.401,49  

 Rp           

37.483.659,09  

 Rp          

249.891.060,57  

                          

           TOTAL  
 Rp     

9.078.314.240,01  

 Rp        

907.831.424,00  

 Rp        

453.915.712,00  

 Rp         

2.253.922,18  

 Rp     

6.559.082.038,41  

 Rp      

1.157.485.065,60  

 Rp       

7.716.567.104,01  

                       profit 10%  
 Rp          

907.831.424,00  

                       overhead 5%  
 Rp          

453.915.712,00  

                      
 Profit 

+overhead 15%  

 Rp       

1.361.747.136,00  

                       overhead/hari  
 Rp              

1.296.902,03  

                      
profit+ 

overhead/hari  

 Rp              

3.890.706,10  



 


