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ABSTRAK 

Salah satu metode untuk optimasi biaya adalah menggunakan rekayasa nilai (Value 

engineering). Dengan menggunakan metode rekayasa nilai, dapat mereduksi biaya yang 

tidak diperlukan tanpa mengurangi nilai atau fungsi suatu proyek tersebut. Rekayasa 

nilai dapat dilakukan pada tahap perencanaan, tahap konstruksi, dan setelah bangunan 

selesai. Dalam suatu proyek sumber daya yang tersedia terbatas, kecuali sumber daya 

kreatifitas dipadukan dengn teknologi akan mengatasi peningkatan biaya yang terjadi. 

Pemilihan alternatif disain struktur pada proyek pembangunan gedung pemeriksa 

inspektor Daerah Sleman dengan metode value engineering didapat alternatif disain 

terbaik yang diusulkan yaitu plat bondek dan tangga plat cor dengan anak tangga bata. 

Untuk struktur pondasi, kolom, dan balok seperti disain eksisting yaitu pondasi footplat, 

kolom beton bertulang, dan balok beton bertulang. Disain alternatif yang diusulkan 

diperoleh biaya konstruksi yang lebih ekonomis terdapat penghematan biaya sebesar 

11,10279178 %   

Kata kunci: Rekayasa nilai, plat bondek, alternatif desain 
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ABSTRACT 

One method for cost optimization is to use value engineering. By using value engineering 

methods, can reduce costs that are not needed without reducing the value or function of 

the project. Value engineering can be done at the planning stage, the construction stage, 

and after the building is completed. In a project the available resources are limited, 

unless the creative resources combined with technology will overcome the increased costs 

incurred. The selection of alternative structural designs in the project of the Sleman 

Regional Inspectorate Inspectorate building building using the value engineering method 

obtained the best alternative design proposals, namely bond plate and cast plate ladder 

with brick steps. For the structure of foundations, columns, and beams such as the 

existing design are footplat foundations, reinforced concrete columns, and reinforced 

concrete beams. The proposed alternative design obtained by the more economical 

construction costs there are cost savings of 11.10279178% 
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