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ABSTRAK 
 

 

 

Produktivitas merupakan perbandingan antara nilai output dengan nilai input dengan kata 

lain perbandingan antara hasil dengan sumber daya yang digunakan. Produktivitas merupakan salah 

satu aspek penting yang hasrus diperhatikan dan aspek penting dalam suatu pekerjaan. Produktifitas 

akan berbanding lurus dengan banyaknya pekerjaan yang dapat diselesaikan. Analisis produktifitas 

digunakan untuk mengetahui berapa biaya yang harus dikeluarkan untuk suatu pekerjaan. Analisis 

produktivitas juga dapat digunakan untuk meminimalisir biaya yang berlebihan. Dalam pekerjaan 

pemasangan lantai keramik analisis produktivitas sangat terasa manfaat nya bagi kontraktor maupun 

bagi pemborong. Maka dari itu produktifitas harus di lakukan secara optimal untuk menentukan 

biaya dan agar mendapatkan hasil yang maksimal. Digunkannya metode pengukuran tenaga kerja 

(jam, hari atau tahun) dalam menganalisis produktivitas. Pengeluaran diubah ke dalam unit unit 

pekerja yang biasa nya diartikan sebagai jumlah kerja yang dapat dilakukan dalam satu jam oleh 

pekerja. Pada penelitian ini dilakukan pengamatan langsung dengan cara mengamati hasil volume 

dilapangan pada pekerjaan pemasangan lantai keramik yang dilakukan pada waktu normal pada jam 

08.00 – 16.00. Data yang diambil nantinya akan diolah untuk mendapatkan nilain index 

produktivitas dan pada akhirnya nanti akan di bandingkan dengan index pada SNI. Setelah 

mendapatkan perbandingan index maka biaya akan di bandingkan antara biaya dengan acuan SNI, 

borongan dan biaya sesuai penelitian. Berdasarkan dari penelitian yang sudah dilakukan didapatkan 

hasil besar index pekerjaan sebesar 0,113 untuk tukang, sebesar 0,226 untuk pekerja, mandor dan 

kepala tukang sebesar 0,0224. hasil tersebut lebih besar 3,22 kali lebih produktif dibandingkan index 

SNI yaitu sebesar 0,35 untuk tukang, 0,7 untuk pekerja dan 0,035 untuk mandor dan kepala tukang. 

Setelah didapatkan perbandingan index pekerjaan maka didapatkan biaya sebesar Rp. 30.903, 
berbeda dibandingkan analisa SNI sebesar Rp. 88.200 yang mana 64,96 % lebih kecil dibandingkan 

dengan SNI. Dari harga Analisa tersebut relatif sama dengan biaya borongan Rp. 30000 
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Productivity is a comparison of output values with input values in other words the 

comparison of the results with the resources used. Productivity is one of the most important aspects 

of concern and an important aspect of a job. Productivity will be directly proportional to the amount 

of work that can be completed. Productivity analysis is used to find out what costs to be spent on a 

job. Productivity analysis can also be used to minimize excessive costs. In Ceramic floor installation 

work productivity analysis is very beneficial to the contractor as well as for contractors. Therefore, 

productivity must be optimally done to determine the cost and to get maximum results. It uses the 

labor measurement method (hours, days or years) to analyse productivity. The expenditure is 

changed into the unit of ordinary workers which is interpreted as the amount of work that can be 

done within one hour by the worker. In this research conducted direct observation by observing the 

results of the volume field in the work of ceramic floor installation performed at normal time in the 

hours 08.00 – 16.00. The Data taken will be processed later to obtain the productivity index Nilain 

and in the end will be compared with the index on SNI. After getting the comparison of the index 

then the cost will be compared between the costs with the reference SNI, wholesale and cost 

according to the research. Based on the research that has been carried out great results of the job 

index of 0.113 for the handyman, amounting to 0.226 for workers, foreman and head of handyman 

by 0.0224. The result is greater than 3.22 times more productive than SNI index of 0.35 for 

handyman, 0.7 for workers and 0.035 for Foreman and head of handyman. After the comparison of 

the job index was obtained the cost of Rp. 30,903, differs compared to the analysis of Rp. 88,200 

SNI which is 64.96% less than the SNI. From the price of analysis is relatively equal to the wholesale 

cost of Rp. 30000 
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