
 

 
 

 

 
         

        

         

            

         

          

      

   

         

      

            

         

        

         

        

        

       

 

        

         

          

     

             

          

        

      

          

      

        

       

         

      

ABSTRAK 

Tujuan dari proyek konstruksi salah satunya untuk mencapai target penyelesaian proyek 

yang tepat waktu sesuai dengan jadwal pelaksanaan. Apabila waktu yang telah dijadwalkan tidak 

dapat dipenuhi, maka proyek akan terlambat. Proyek Pembangunan Rumah Sakit Universitas 

Islam Indonesia berlokasi di jalan Srandakan Km. 5,5, Pandak, Wijirejo, Pandak, Bantul, 

Yogyakarta Sampai pada minggu ke-32, 8 Januari 2017, mengalami keterlambatan dari rencana 

awal. Oleh karena itu, tujuan dari tesis ini untuk mengetahui faktor-faktor yang menyebabkan 

terjadinya keterlambatan dan alternatif tindakan perbaikan yang dilakukan untuk menyelesaikan 

permasalahan selama proyek berlangsung. 

Penelitian ini bersifat studi kasus dengan subjek penelitian yaitu identifikasi faktor-faktor 

penyebab keterlambatan proyek dan solusinya, dan objek penelitian yaitu Proyek Pembangunan 

Rumah Sakit Universitas Islam Indonesia. Data sekunder pada tesis ini yaitu time schedule dan 

laporan mingguan sampai dengan minggu ke-32. Kemudian penulis melakukan analisis 

menggunakan analisis varians yang akan melihat perbandingan antara progres pelaksanaan 

dibandingkan dengan rencana pelaksanaan. Data primer didapat dengan melakukan wawancara 

kepada responden yaitu project manager, site manager, site engineer, dan bas borong selaku 

responden penelitian. Dari hasil wawancara akan didapat faktor-faktor penyebab keterlambatan 

proyek dan tindakan perbaikan untuk menyelesaikan permasalahan selama proyek. 

Hasil analisis menunjukkan nilai schedule varians (SV) pada minggu ke-32 pada Proyek 

Pembangunan Rumah Sakit Universitas Islam Indonesia sebesar -6,347% yang artinya proyek 

mengalami keterlambatan dari rencana pelaksanaan. Dari hasil wawancara didapat faktor-faktor 

yang menyebabkan keterlambatan antara lain keterlambatan pendatangan mobile crane, kurangnya 

tenaga kerja, kondisi tanah, muka air tanah tinggi, cuaca, kurangnya peralatan dewatering, terjadi 

perubahan desain, adanya pekerjaan yang ditunda oleh owner, dan terjadi keterlambatan material. 

Solusi dari keterlambatan tersebut yaitu melakukan perencanaan atau pemilihan alat berat sebelum 

proyek dimulai, memaksimalkan produktivitas mobile crane, penambahan tenaga kerja, 

penambahan bas borong, pengadaan sub kontraktor struktur, pencermatan hasil soil investigation, 

perencanaan metode kerja yang tepat, melakukan dewatering kombinasi cofferdam, penjadwalan 

proyek yang mempertimbangkan cuaca berdasarkan perkiraan cuaca, pengadaan sub kontraktor 

dewatering, perencanaan yang matang, penjadwalan ulang (reschedule), pengadaan supplier 

pendamping, perencanaan pendatangan material, dan peralihan lahan kerja tenaga. 

Kata Kunci : proyek, keterlambatan, faktor penyebab keterlambatan. 
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ABSTRACT 

One of the purpose of project construction is to complete the finishing project’s target on 

time, according with the implementation schedule. When the time schedule is uncorrected, then it 

can delay the finishing of the project. The development project of “Rumah Sakit Universitas Islam 

Indonesia”, which is located in Srandakan street kilometers 5,5, Pandak, Wijirejo, Pandak, 

Bantul, Yogyakarta, until 32th weeks, Januari 8
th 

2017, has been delayed from the beginning 

schedule. This thesis was made to determine the factors that cause delays and the alternative of 

remedial action taken to resolve the problems during the project. 

The subject of the research is the identification of the factors that cause delays in a project 

and to find the solutions. The research object is building project of “Rumah Sakit Universitas 

Islam Indonesia”. This thesis used time schedule as a secondary data and also weekly reports until 

32th weeks. Then, the writer doing the varians analysis and seeing the comparation between 

project implementation’s progress and the planning of the implementation. Primary data were 

obtained by interviewing the respondents, such as project manager, site manager and site 

engineer. From the interviews will be obtained the factors that cause delays in a project and 

remedial action to solve problems during project. 

Analysis will show the value of schedule varians (SV) on 32th weeks building project of 

Rumah Sakit Universitas Islam Indonesia, there are -6.347%, it is mean that the project has been 

delayed from the implementation schedule. From interviews there are many factors that cause 

delays, such as crane arrival delay, labor deficiency, soil condition, high groundwater surface, 

weather, dewatering machine deficiency, change of design, work delay by owner, and material 

arrival delay. The solution of delays is planning or choosing the heavy equipment before starting 

the project, maximizing the productivity of crane, add more labors, sub contractor structure 

supply, labors leader supply, acurating the soil investigation result, right planning for working 

method, combinate the dewatering with cofferdam, scheduling project based on weather, sub 

contractor dewatering supply, well-done planning, reschedule, add the supplier companion, 

material arrival planning, and land transition of labors. 

Keywords : project, delays, factors that cause delays 
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