

LAMPIRAN I

Time Schedule Proyek

TIME SCHEDULE AMANDEMEN KONTRAK

Lokasi: Perumahan Gembira Indah Blok
 Pekerjaan: Pembangunan Gedung Kantor Blok 1
 Perencanaan: PT. GRIYAMA PERSADA ENGINEERING CONSULTANT
 No. Perencanaan: 27/1
 Atasan: Anggi - 1367/13/2018
 Atasan: Agus - 1367/13/2018
 Atasan: Agus - 1367/13/2018
 Atasan: Agus - 1367/13/2018
 No. NIB: 1513017070000
 No. NIB: 1513017070000
 No. NIB: 1513017070000
 No. NIB: 1513017070000
 No. NIB: 1513017070000
 No. NIB: 1513017070000
 No. NIB: 1513017070000
 No. NIB: 1513017070000
 No. NIB: 1513017070000

Hari: 11 (Minggu)
 Periode: 27 Desember - 02 Januari 2019
 Tanggal: 02 Desember 2017
 Bulan: 11 Desember 2017

WAKTU PELAKSANAAN PEKERJAAN ADDENDUM KONTRAK

No.	Nama Pekerjaan	Durasi (hari)	Bulan																																																	
			1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12														
1	Menyiapkan Dokumen Gambar	30 Hari	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0										
2	Membuat Gambar	30 Hari	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
3	Membuat Gambar	30 Hari	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
4	Membuat Gambar	30 Hari	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0



Speking 11 Desember 2017
 Direktur
 (021) 4577
 PT. GRIYAMA PERSADA
 Jln. ...
 Cibiru

Ditulis
 Ahli Teknik
 Dibuat
 (021) 4577
 PT. GRIYAMA PERSADA
 Jln. ...
 Cibiru

Bertanggung Jawab
 Dibuat
 (021) 4577
 PT. GRIYAMA PERSADA
 Jln. ...
 Cibiru