

Lampiran 1. *Schedule Proyek*

No.	Jenis Pekerjaan	Sub Jumlah Harga Rp.	Bobot %	Jadwal Waktu Pelaksanaan																	Keterangan
				Bulan Ke- 1				Bulan Ke- 2				Bulan Ke- 3				Bulan Ke- 4					
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
<b>A</b>	<b>PEKERJAAN PERSIAPAN</b>	24,276,339.00	1.69	0.10	0.10	0.10	0.10	0.10	0.10	0.10	0.10	0.10	0.10	0.10	0.10	0.10	0.10	0.10	0.10		
<b>B</b>	<b>PEKERJAAN LANTAI I</b>			0.63	0.63																
I	PEKERJAAN TANAH DAN URUGAN	18,118,305.56	1.26																		
II	PEKERJAAN PASANGAN DAN PLESTERAN	114,009,236.24	7.94			1.32	1.32	1.32	1.32	1.32	1.32										
III	PEKERJAAN BETON BERTULANG	218,172,123.17	15.20		2.53	2.53	2.53	2.53	2.53	2.53											
IV	PEKERJAAN LANTAI DAN PELAPIS DINDING	96,111,459.34	6.69											1.67	1.67	1.67	1.67				
V	PEKERJAAN PINTU DAN JENDELA	123,956,492.00	8.63								1.73	1.73	1.73	1.73							
VI	PEKERJAAN LANGIT-LANGIT	68,946,575.00	4.80								1.20	1.20	1.20	1.20							
VII	PEKERJAAN SANITASI & INSTALASI AIR BERSIH	15,875,162.50	1.11												0.55	0.55					
VIII	PEKERJAAN MEKANIKAL DAN ELEKTRIKAL	27,040,000.00	1.88											0.94	0.94						
IX	PEKERJAAN CAT	46,795,907.53	3.26														1.09	1.09	1.09		
<b>C</b>	<b>PEKERJAAN LANTAI II</b>																				
I	PEKERJAAN PASANGAN DAN PLESTERAN	92,209,022.90	6.42					1.07	1.07	1.07	1.07	1.07	1.07								
II	PEKERJAAN BETON BERTULANG	55,551,605.33	3.87						1.29	1.29	1.29										
III	PEKERJAAN LANTAI DAN PELAPIS DINDING	77,437,320.23	5.39											1.80	1.80	1.80					
IV	PEKERJAAN PINTU DAN JENDELA	122,503,801.75	8.53									2.84	2.84	2.84							
V	PEKERJAAN RANGKA ATAP DAN PENUTUP ATAP	174,120,904.51	12.13							4.04	4.04	4.04									
VI	PEKERJAAN LANGIT-LANGIT	74,396,145.50	5.18									1.73	1.73	1.73							
VII	PEKERJAAN SANITASI & INSTALASI AIR BERSIH	30,623,788.00	2.13														1.07	1.07			
VIII	PEKERJAAN MEKANIKAL DAN ELEKTRIKAL	24,530,000.00	1.71														0.85	0.85			
IX	PEKERJAAN CAT	31,042,538.71	2.16															1.08	1.08		
	JUMLAH	1,435,716,727.27	100.00																		
	RENCANA KERJA PER MINGGU			0.73	3.26	3.96	3.96	5.03	6.32	6.32	10.75	10.98	12.71	7.60	7.02	5.07	5.07	4.78	4.19	2.27	