

Lampiran 1 Jadwal Rencana Tugas Akhir

Bulan ke			1				2				3				4				5			
Minggu ke			2019				2019				2019				2019				2019			
			1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
KEGIATAN	Bobot	Jam																				
PERSIAPAN																						
Pencarian Data	2	16	8.00		8.00																	
Pencarian Studi Terdahulu	4	8		2.67	2.67	2.67																
Metode Penelitian	2.5	16			1.25	1.25																
PENGUMPULAN DATA																						
Pengumpulan Data Primer	3.25	8	4.00		4.00																	
Pengumpulan Data Sekunder	3.5	12			4.00	4.00	4.00															
Penyusunan Proposal TA	6.5	12				3.00	3.00	3.00	3.00													
ANALISIS DAN PEMBAHASAN																						
Pengolahan Data Proyek	9.9	8							2.00	2.00	2.00	2.00										
Analisis (HSP) Pada Pelaksanaan Kolom Pracetak	14.9	12								3.00	3.00	3.00	3.00									
Analisis biaya kolom Pracetak	14.9	12										4.00	4.00	4.00								
Merencanakan waktu pelaksanaan	7.5	8									1.60	1.60	1.60	1.60	1.60							
Pembahasan dan Kesimpulan	5	8														4.00	4.00					
PENYUSUNAN LAPORAN																						
Draft Laporan	10	8														2.00	2.00	2.00	2.00			
Laporan Akhir	16.05	8																2.00	2.00	2.00	2.00	
JUMLAH	100	136																				
PROGRES MINGGUAN			12.00	2.67	15.92	7.92	7.00	7.00	3.00	5.00	5.00	6.60	10.60	8.60	5.60	1.60	6.00	6.00	4.00	4.00	2.00	2.00
PROGRES KUMULATIF			12.00	14.67	30.58	38.50	45.50	52.50	55.50	60.50	65.50	72.10	82.70	91.30	96.90	98.50	104.50	110.50	114.50	118.50	120.50	122.50

Tabel L 1.1 Jadwal Rencana Tugas Akhir