

DAFTAR PUSTAKA

- Destiana, 2001, Pengalokasian Pekerja dalam Penjadwalan Proyek, Tugas Akhir, Jurusan Teknik Manajemen Industri, FTI UII, Yogyakarta.
- DRM Associates, 2002, *Critical Chain Project Management*, www.npd-solutions.com/critical.htm.
- FocusedPerformance, 1998, *Project Management*, Frequently Asked Questions [www.focusedperformance.com/Critical Chain FAQ.htm](http://www.focusedperformance.com/CriticalChainFAQ.htm).
- Hamdy A. Taha, 1996, Riset Operasi, Binarupa Aksara, Jakarta.
- Iman Soeharto, 1997, Manajemen Proyek Dari Konseptual Sampai Operasional, Erlangga, Jakarta.
- M. Ridwan AP, 2003, Diktat Kuliah *Theory Of Constraints*, TMI UII, Yogyakarta.
- Michael T. Callahan, Daniel G. Quackenbush, James E. Rowings, 1992, *Construction Project Scheduling*, McGraw-Hill, New Jersey.
- Process Quality Associates, 2002, *Difference Between CCPM & Traditional Project Management*, Critical Chain Project, [www.pqa.net/Differences between CCPM and Traditional Project Management\(Gantt, PERT, CPM \).htm](http://www.pqa.net/Differences%20between%20CCPM%20and%20Traditional%20Project%20Management%20(Gantt,%20PERT,%20CPM).htm)
- Richard Bronson, 1982, *Schaum's outline of Theory and Problems of Operations Research*, Mc Graw-Hill, Inc., New York.
- The Product Development Institute, Inc., 1999, *Tutorial : Goldratt's Critical Chain Method*, www.pdinstitute.com/tutorial/contents.html.
- Togar M. Simatupang, Mame S. Sutoko, 1997, Penjadwalan Proyek dengan Metoda Rantai Kritis, Jurnal TMI ITB, Bandung, Vo.17, No.3 (Desember), hal.42 s/d 58.