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Proyek : SWAKELOLA BADAN WAKAF UNIVERSITAS ISLAM INDONESIA

Pekerjaan : RUMAH SAKIT UNIVERSITAS ISLAM INDONESIA Sub Bidang Pekerjaan : Struktur Rangka Atap

Period : 2017 Work Period : 18 Agustus - 27 September 2017

ACTUAL

Previous Current Total PROGRESS

1 RANGKA ATAP AT.1

Pasang KK KD.1, Pengaku, Dudukan 

Gording
8.557,06 Kg 8.557,1 0,0 8.557,1 100%

Pasang Gording C. 150x65x20x3,2 4.501,44 Kg 4.501,4 0,0 4.501,4 100%

Pasang Plat Sambungan Gording 253,80 Kg 253,8 0,0 253,8 100%

Pasang Sagrot D12 + Senai drat 334,80 Kg 334,8 0,0 334,8 100%

Pasang Trek Stang D16 439,60 Kg 439,6 0,0 439,6 100%

Pasang Plat Plendes 1,2x30x30 186,12 Kg 186,1 0,0 186,1 100%

Pasang Angkur Baja 6 D19 132,00 pcs 132,0 0,0 132,0 100%

Pasang Baut Baja 6 D5/8 336,00 pcs 336,0 0,0 336,0 100%

Pasang Baut Baja 10 D5/8 132,00 pcs 132,0 0,0 132,0 100%

Pasang Mur Baja Sagrot D12 1.152,00 pcs 1.152,0 0,0 1.152,0 100%

Pasang Ring Baja Sagrot D12 1.152,00 pcs 1.152,0 0,0 1.152,0 100%

Pasang Spanner M16 48,00 pcs 48,0 0,0 48,0 100%

Pasang Rangka Risplang Hollow 

40x40x2
573,80 Kg 573,8 0,0 573,8 100%

Cat Zinc Chromate 614,90 m2 614,9 0,0 614,9 100%

2 PENUTUP ATAP AT.1

Pasang Galvalum 0,50 612,72 m2 612,7 0,0 612,7 100%

Pasang Nok Crimping 33,30 ml 33,3 0,0 33,3 100%

3 RANGKA ATAP AT.2

Pasang KK KD2 , Pengaku, Dudukan 

Gording
4.401,35 Kg 4.401,4 0,0 4.401,4 100%

Pasang Gording C. 150x65x20x3,2 3.501,16 Kg 3.501,2 0,0 3.501,2 100%

Pasang Plat Sambungan Gording 197,40 Kg 197,4 0,0 197,4 100%

Pasang Sagrot D12 + Senai drat 240,30 Kg 240,3 0,0 240,3 100%

Pasang Trek Stang D16 401,92 Kg 401,9 0,0 401,9 100%

Pasang Plat Plendes 1,2x30x30 186,12 Kg 186,1 0,0 186,1 100%

Pasang Angkur Baja 6 D19 132,00 pcs 132,0 0,0 132,0 100%

Pasang Baut Baja 6 D5/8 336,00 pcs 336,0 0,0 336,0 100%

Pasang Baut Baja 10 D5/8 132,00 pcs 132,0 0,0 132,0 100%

Pasang Mur Baja Sagrot D12 864,00 pcs 864,0 0,0 864,0 100%

Pasang Ring Baja Sagrot D12 864,00 pcs 864,0 0,0 864,0 100%

Pasang Spanner M16 48,00 pcs 48,0 0,0 48,0 100%

Pasang Rangka Risplang Hollow 

40x40x2
545,00 Kg 545,0 0,0 545,0 100%

Cat Zinc Chromate 456,50 m2 456,5 0,0 456,5 100%

4 PENUTUP ATAP AT.2

Pasang Galvalum 0,50 512,82 m2 512,8 0,0 512,8 100%

Pasang Nok Crimping 33,30 ml 33,3 0,0 33,3 100%

5 RANGKA ATAP AT.3

Pasang KK KD2 , Pengaku, Dudukan 

Gording
3.601,11 Kg 3.601,1 0,0 3.601,1 100%

Pasang Gording C. 150x65x20x3,2 2.992,50 Kg 2.992,5 0,0 2.992,5 100%

Pasang Plat Sambungan Gording 157,92 Kg 157,9 0,0 157,9 100%
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Pasang Sagrot D12 + Senai drat 226,95 Kg 227,0 0,0 227,0 100%

Pasang Trek Stang D16 345,40 Kg 345,4 0,0 345,4 100%

Pasang Plat Plendes 1,2x30x30 152,28 Kg 152,3 0,0 152,3 100%

Pasang Angkur Baja 6 D19 108,00 pcs 108,0 0,0 108,0 100%

Pasang Baut Baja 6 D5/8 276,00 pcs 276,0 0,0 276,0 100%

Pasang Baut Baja 10 D5/8 108,00 pcs 108,0 0,0 108,0 100%

Pasang Mur Baja Sagrot D12 816,00 pcs 816,0 0,0 816,0 100%

Pasang Ring Baja Sagrot D12 816,00 pcs 816,0 0,0 816,0 100%

Pasang Spanner M16 40,00 pcs 40,0 0,0 40,0 100%

Pasang Rangka Risplang Hollow 

40x40x2
464,37 Kg 464,4 0,0 464,4 100%

Cat Zinc Chromate 400,78 m2 400,8 0,0 400,8 100%

6 PENUTUP ATAP AT.3

Pasang Galvalum 0,50 438,13 m2 438,1 0,0 438,1 100%

Pasang Nok Crimping 28,45 ml 28,5 0,0 28,5 100%

7 RANGKA ATAP AT.4

Pasang KK KD2 , Pengaku, Dudukan 

Gording
2.800,86 Kg 2.800,9 0,0 2.800,9 100%

Pasang Gording C. 150x65x20x3,2 2.234,22 Kg 2.234,2 0,0 2.234,2 100%

Pasang Plat Sambungan Gording 157,92 Kg 157,9 0,0 157,9 100%

Pasang Sagrot D12 + Senai drat 149,52 Kg 149,5 0,0 149,5 100%

Pasang Trek Stang D16 276,32 Kg 276,3 0,0 276,3 100%

Pasang Plat Plendes 1,2x30x30 118,44 Kg 118,4 0,0 118,4 100%

Pasang Angkur Baja 6 D19 84,00 pcs 84,0 0,0 84,0 100%

Pasang Baut Baja 6 D5/8 216,00 pcs 216,0 0,0 216,0 100%

Pasang Baut Baja 10 D5/8 84,00 pcs 84,0 0,0 84,0 100%

Pasang Mur Baja Sagrot D12 672,00 pcs 672,0 0,0 672,0 100%

Pasang Ring Baja Sagrot D12 672,00 pcs 672,0 0,0 672,0 100%

Pasang Spanner M16 32,00 pcs 32,0 0,0 32,0 100%

Pasang Rangka Risplang Hollow 

40x40x2
409,90 Kg 409,9 0,0 409,9 100%

Cat Zinc Chromate 287,60 m2 287,6 0,0 287,6 100%

8 PENUTUP ATAP AT.4

Pasang Galvalum 0,50 327,25 m2 327,3 0,0 327,3 100%

Pasang Nok Crimping 21,25 ml 21,3 0,0 21,3 100%

9 RANGKA ATAP AT.5

Pasang KK KD7 , Pengaku, Dudukan 

Gording
713,85 Kg 713,9 0,0 713,9 100%

Pasang Gording C. 150x65x20x3,2 1.593,62 Kg 1.593,6 0,0 1.593,6 100%

Pasang Plat Sambungan Gording 90,24 Kg 90,2 0,0 90,2 100%

Pasang Sagrot D12 + Senai drat 78,49 Kg 78,5 0,0 78,5 100%

Pasang Trek Stang D16 138,16 Kg 138,2 0,0 138,2 100%

Pasang Plat Plendes 1,2x30x30 135,36 Kg 135,4 0,0 135,4 100%

Pasang Mur Baja Sagrot D12 336,00 pcs 336,0 0,0 336,0 100%

Pasang Ring Baja Sagrot D12 336,00 pcs 336,0 0,0 336,0 100%

Pasang Spanner M16 16,00 pcs 16,0 0,0 16,0 100%

Pasang Rangka Risplang Hollow 

40x40x2
367,10 Kg 367,1 0,0 367,1 100%

Cat Zinc Chromate 147,90 m2 147,9 0,0 147,9 100%

10 PENUTUP ATAP AT.5

Pasang Galvalum 0,50 170,84 m2 170,8 0,0 170,8 100%
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11 RANGKA ATAP AT.6

Pasang KK KD4, KD5, KD6, Pengaku, 

Dudukan Gording
3.513,56 Kg 3.513,6 0,0 3.513,6 100%

Pasang Gording C. 150x65x20x3,2 2.643,89 Kg 2.643,9 0,0 2.643,9 100%

Pasang Plat Sambungan Gording 174,84 Kg 174,8 0,0 174,8 100%

Pasang Sagrot D12 + Senai drat 195,56 Kg 195,6 0,0 195,6 100%

Pasang Trek Stang D16 153,08 Kg 153,1 0,0 153,1 100%

Pasang Plat Plendes 1,2x30x30 152,28 Kg 152,3 0,0 152,3 100%

Pasang Angkur Baja 6 D19 108,00 pcs 108,0 0,0 108,0 100%

Pasang Baut Baja 6 D5/8 276,00 pcs 276,0 0,0 276,0 100%

Pasang Baut Baja 10 D5/8 108,00 pcs 108,0 0,0 108,0 100%

Pasang Mur Baja Sagrot D12 768,00 pcs 768,0 0,0 768,0 100%

Pasang Ring Baja Sagrot D12 768,00 pcs 768,0 0,0 768,0 100%

Pasang Spanner M16 32,00 pcs 32,0 0,0 32,0 100%

Pasang Rangka Risplang Hollow 

40x40x2
440,99 Kg 441,0 0,0 441,0 100%

Cat Zinc Chromate 304,50 m2 304,5 0,0 304,5 100%

12 PENUTUP ATAP AT.6

Pasang Galvalum 0,50 348,36 m2 348,4 0,0 348,4 100%

Pasang Nok Crimping 28,81 ml 28,8 0,0 28,8 100%

   = Pekerjaan yang dianalisis


